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Foreword
I am very pleased to present the Roads and Transport Alliance Annual 
Progress Report 2015– 2016. This Report recognises the considerable 
benefits of the collaboration between the Queensland Government and 
local governments who have worked together through the Roads and 
Transport Alliance to manage and improve Queensland’s diverse road and 
transport network.

The Queensland Government is listening to communities and providing 
local governments with the confidence to plan infrastructure that sustains 
employment. In 2015–16, Transport Infrastructure Development Scheme 
(TIDS) funding was increased by $30 million a year for two years. This 
increase flowed directly to Regional Road and Transport Groups (RRTGs), 
who responded positively and met the challenges of revising and 
delivering increased programs of work right across the state.

This considerable investment in Queensland’s road and transport network 
supported local employment and built regional capability, contributing to 
279 projects in 2015–16.

Local governments’ commitment to matching the significant increase to TIDS funding and delivering 
the 2015–16 program was acknowledged when the 2016 State Budget was handed down in June. The 
Queensland Government committed to maintain the TIDS increase for a further three years. This additional 
$90 million will extend the ongoing base investment in TIDS to $70 million per year, providing much 
needed support for local infrastructure and job security. 

The Alliance is the primary framework within Queensland to pursue cross-government and stakeholder 
collaboration on prioritisation of future road upgrades. It provides local government, through RRTGs, the 
ability to influence priorities for network investment across the state. A great example of this in the past 
year was the collaborative development of the ‘Beef Roads’ submission to the Australian Government. 

While initially set up to address Queensland’s road infrastructure needs, broadening the scope of TIDS 
funding to include other transport infrastructure has allowed for innovative approaches to regionally 
planning and prioritising safer school travel infrastructure, cycle ways and airports. I commend RRTGs 
for considering transport infrastructure more broadly. Being able to make these decisions at a local level 
ensures TIDS funding contributes to the best outcomes for our communities. 

In its 14 years of operations, the Alliance has led to increased collaboration, capability building and 
engagement in the regions. Collaboration based on transport priorities for community outcomes, rather 
than asset ownership, will continue as the key driver of the Alliance.

The Honourable Mark Bailey MP

Minister for Main Roads, Road Safety and Ports, and Minister for Energy, Biofuels and Water Supply

October 2016
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Message from the Chair
The Roads and Transport Alliance continues to be a 
relevant and important partnership for Queensland 
state and local governments. Its decentralised 
approach ensures Regional Roads and Transport 
Groups are empowered to deliver regionally 
relevant transport infrastructure to all parts of 
Queensland – from the Gulf, to the Wet Tropics, the 
western Channel country and the urban environs of 
South East Queensland. This regional perspective 
is vital to ensuring that Queensland’s transport 
network meets the needs of our communities and 
businesses that depend on it for so many things. 

The Queensland Government’s announcement 
in the 2016-17 State Budget that Transport 
Infrastructure Development Scheme funding will be 
maintained at $70 million a year through to 2020 is 
a solid endorsement of the value of the partnership. 
Unlike other funding programs which are subject to 
increasingly variable funding levels, the certainty 
provided by this announcement allows for better 
strategic delivery of works on Queensland’s Local 
Roads of Regional Significance. A stable works 
program also provides the confidence needed for 
local governments to employ and maintain local 
workforces which are critical to the sustainability of 
many of our regional towns. 

As the Alliance partnership enters its 15th year, the 
commitment to a regional and joint approach to 
all forms of transport infrastructure planning and 
delivery remains as strong as ever. The number 
of projects delivered over the past year, 279 of 
them, speaks volumes about the effort required 
to continually deliver on this commitment. This 
work occurs in addition to the regular infrastructure 
capital and maintenance programs normally 
delivered by state and local governments. 

The range of projects and activities undertaken by 
Regional Roads and Transport Groups is testament 
to the value of working together to achieve good 
outcomes. This includes not only roads that 
are vital for Queensland’s many industries and 
communities, but also other forms of transport such 

as airports, marine 
infrastructure 
and cycle ways. 
For example, the 
Outback Regional 
Roads and Transport 
Group’s Regional 
Airport Plan, the first 
of its type for the 
Alliance, outlines a 
consistent approach 
to the management, 
maintenance 
and renewal of 

aerodromes across the Central West Region for 
the next 20 years. Likewise, the Strategic Freight 
Planning Studies jointly undertaken by the 
Toowoomba and Western Downs Regional Roads 
and Transport Groups highlights local governments 
commitment to understanding and supporting the 
ever increasing freight task. These expanded and 
integrated approaches will ensure that Queensland 
is prepared for the inevitable challenges and 
changes to the transport industry in the years 
ahead. I for one, would certainly like to see similar 
initiatives embraced by more Regional Roads and 
Transport Groups.

Adapting to changing times has been a focus of the 
Alliance Board over the last year. As noted in last 
year’s Annual Report, the Alliance’s Operational 
Framework has been reviewed and updated to 
ensure that Regional Roads and Transport Groups 
continue to deliver in the best interests of their 
region, whilst providing appropriate governance 
and processes to preserve the integrity of the 
Alliance model. Importantly, the Framework also 
encourages a focus on the planning aspects, not 
just delivery of infrastructure projects. 

I would like to take this opportunity to thank my 
Roads and Transport Alliance Board colleagues 
for their contributions throughout the past year. 
As the Chair of the Alliance passes from myself to 
Neil, I wish to take this final opportunity to express 
my support for the ideals on which the Alliance is 
based – that is, a cooperative approach between all 
levels of government is fundamental to building a 
strong and resilient Queensland. 

On behalf of the Roads and Transport Alliance 
Board, I congratulate all Regional Roads and 
Transport Groups on their collaborative and at times 
innovative program management and delivery of 
Transport Infrastructure Development Scheme 
projects.

It is my pleasure to present this 2015–16 Roads and 
Transport Alliance Annual Progress Report.

Greg Hallam

Chair, Roads and Transport Alliance Board

October 2016.
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Who we are

What we do
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The Roads and Transport Alliance
The Roads and Transport Alliance is a cooperative 
governance arrangement between the Department of 
Transport and Main Roads (TMR), the Local Government 
Association of Queensland (LGAQ) and Queensland 
councils.

Formed in 2002, the Alliance was initiated to 
address shared road and transport challenges across 
Queensland to:
• maximise the economic, social and environmental 

benefits of our joint investments in the State’s 
transport network

• achieve maximum efficiencies through joint and 
innovative approaches to road stewardship, network 
planning, program development, purchasing and 
resource sharing

• improve road management and delivery capability 
through increased training, advanced technology and 
knowledge transfer

• optimise safety for all road users
• maximise the investment by all parties on the 

Queensland transport network.

The Roads and Transport Alliance operates under a 
Memorandum of Agreement between TMR and the 
LGAQ, cementing their commitment to shared road 
and transport interests. The Alliance relationship is a 
longstanding one with this arrangement now onto its 
third agreement, covering the 2013-2018 period.

The Roads and Transport Alliance 
Model
Roads and Transport Alliance Board

The Board includes senior executives from TMR and 
LGAQ who set the strategic direction of the Alliance.

Roads and Transport Alliance Project Team (RTAPT)

The team is comprised of TMR and LGAQ officers who 
implement Alliance strategies and initiatives and 
provide support to Regional Roads and Transport Groups 
(RRTGs) and the Board.

Regional Roads and Transport Groups

Group members include local government elected 
representatives and TMR district directors. RRTGs are 
the primary decision making bodies of the Alliance who 
determine regionally prioritised improvements to their 
communities’ transport infrastructure.

There are 17 Regional Roads and Transport Groups 
across the State, with each group consisting of 
neighbouring local governments (or a single council) and 
a TMR district office.

Technical Committees (TCs)

These committees are comprised of local government 
and TMR senior engineers and other relevant technical 
staff. TCs provide technical advice and recommendations 
to the RRTGs. 

 TMR Board member, Neil Scales, presenting at the 2015 RRTG Assembly.
Roads and Transport Alliance Chair, Greg Hallam, presenting at the 2015 RRTG 
Assembly.
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Roads and Transport Alliance Board
The role of Chair rotates annually between the TMR and 
LGAQ board members. For the period July 2015 to June 
2016 the board members were:

TMR LGAQ
Mr Neil Scales 
Director-General 
(Chair, July 2016  
– Current)

Mr Greg Hallam PSM 
CEO 
(Chair, May 2015-June 
2016)

Mr Miles Vass 
Deputy Director-General 
– Infrastructure  
Management and  
Delivery

Mr Greg Hoffman PSM 
General Manager – 
Advocacy

Mr Joshua Hannan 
General Manager – 
Transport Strategy & 
Planning

Ms Simone Talbot 
Manager – Advocacy 
(Infrastructure, 
Economics and  
Regional Development)

 TMR Board members, Miles Vass and Neil Scales on site in Far North 
Queensland.

 LGAQ Board member Simone Talbot and RTAPT member Scott Britton, helping 
North West Queensland RRTG Members with Restricted Access Vehicle Route 
Assessment Training.

 RTAPT members attending the Southern Border RRTG Technical Committee 
meeting.

 Cr Peter Scott (Mayor of Cook Shire), Sandra Burke (TMR District Director), 
Cr Tom Gilmore (Mayor of Mareeba Shire) and Greg Hoffman (LGAQ Board 
member) at the Far North Queensland RRTG Meeting.

Cr Carol Taylor (Toowoomba Regional Council), Eastern Downs RRTG Chair, 
presenting at the 2015 RRTG Assembly.
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Ellie Johnson receiving the Award from IPWEA Queensland President (at the time), Ged Brennan.

2015 IPWEA Queensland  
"Woman in Engineering" Excellence Award
North West Queensland Regional Roads and Transport 
Group (NWQRRTG) Technical Committee delegate, Ellie 
Johnson, received a pleasant surprise at the Institue 
of Public Works Engineering Association Queensland 
(IPWEA) Excellence Awards Gala Dinner held at Mackay 
in October 2015 when she was called on stage to receive 
the 2015 IPWEA Queensland "Woman in Engineering" 
Award! Ellie is the Manager Technical Services at Mount 
Isa City Council and has been an active member of the 
Technical Committee for approximately five years. She 
has 10 years engineering experience and manages a 
multi-disciplinary department and on-site teams. The 
award was fitting recognition for this determined young 
professional.

Ellie commenced her engineering career in 2006 as a 
Civil Draftsperson at Dare Sutton Clarke in Adelaide, 
shifted to Mount Isa in 2008 to take up a Mechanical 
Drafter position for Mount Isa Mines, before joining 
Mount Isa City Council as a Senior Technical Officer in 
late 2009. Her leadership skills and technical nous 
saw her rise to her current managerial position. Ellie 
obtained her Civil Engineering degree from Central 
Queensland University in June 2012 after following the 
tough road combining work and study. 

Ellie is a dedicated professional who works hard and 
achieves outcomes. She has a wide range of skills, 
from design and drafting right through to supervision 
of construction works and most things in between, and 
uses these skills effectively. 

Recently she prepared Council’s successful application 
to the Australian Government’s National Stronger 
Regions Fund for the “Mount Isa Wastewater 
Reclamation Plant Upgrade and Treated Effluent Reuse” 
project, which realised $2.5 million in funding.

Ellie is passionate about and committed to her 
community and has worked as a volunteer for Carols 
by Candlelight, the iconic and world famous Mount Isa 
Rodeo and the Agricultural Show. She also has held the 
position as Secretary of Council's Health and Wellness 
Committee. This passion flows into her working life 
with a focus on community consultation and is directly 
involved with this aspect from a project planning 
perspective for Council.

Ellie functions very well within the NWQRRTG Technical 
Committee and her presence has grown over the 
five years she has been doing this. She provides 
well considered input always and represents Council 
professionally. She completes tasks on time and 
thoroughly and is very well organized. Ellie is well 
respected within the group, inclusive and open and 
honest with her communication.

Outside of work Ellie enjoys travelling and exploring 
exotic countries, fitness and nutrition, bird watching and 
cooking for friends and family. Some of these pursuits as 
well as her successful career will be on "pause" shortly 
as she and her husband are entering a very exciting time 
in their lives with the arrival of their first child expected 
in early November 2016!
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Delivering in the community - 
Transport Infrastructure 
Development Scheme projects

Roads

Active Transport

Marine Airport

Safe 
School 
Travel

Capability 
development

11



The Roads and Transport Alliance directly benefits communities across Queensland. This is most 
apparent through Transport Infrastructure Development Scheme (TIDS) projects developed and delivered 
by Regional Roads and Transport Groups (RRTGs). TIDS addresses regionally prioritised transport needs 
across the system for all users.

In 2015-16, 279 projects were administered through the TIDS program with funding responsibilities 
shared amongst state and local government agencies. This section showcases a small sample of the 
projects undertaken and the various benefits achieved.

Bowen Basin RRTG
Arcadia Valley Road
Central Highlands sealed a further two kilometres of 
Arcadia Valley Road. Sections of this higher priority 
Local Roads of Regional Significance (LRRS) have 
been progressively sealed in recent years through a 
combination of various funding sources including TIDS, 
Council revenue, Roads to Recovery Program (R2R) and 
private resource sector investment. 

These upgrade works have greatly improved the 
trafficability and reduced outage times during wet 
weather. The road has a crucial economic and social 
function for land holders and residents of Arcadia 
Valley, allowing them to access external services and 
providing the primary access for beef cattle transport to 
markets.

 Before

 After

Blackwater-Rolleston Road
The RRTG also chose to prioritise $895,000 TIDS funding 
to the Blackwater–Rolleston Road; a state-controlled 
LRRS located in the Central Highlands LGA. This project 
really demonstrated the maturity of the group in terms 
of decision-making and consideration. In addition to 
TIDS funding, Central Highlands allocated an additional 
$500,000 from revenue, with TMR contributing a further 
$3.3 million. This joint funding arrangement has allowed 
economy of scale efficiencies on the project. A further 
$705,000 TIDS funding has been allocated in 2016-17.

Blackwater–Rolleston Road is approximately 120 
kilometres in length and forms part of a key north-south 
link. Commencing in November 2015, approximately five 
kilometres north of Rolleston, eight kilometres of the 
remaining unsealed 15 kilometres was constructed to 
a sealed standard. The 2016-17 portion of the works is 
expected to be completed in September 2016. 

The road has a high volume of heavy vehicles and 
provides a strategic link for the agricultural industry. 
The completion of this link will also reduce maintenance 
costs, allowing a significant portion of the RMPC 
expenditure to be transferred to other priorities on the 
state-controlled road network within Central Highlands 
Local Government Area (LGA).

It has been a great example of TMR and local 
government working together to deliver benefit to the 
community and the travelling public. It has also assisted 
Central Highlands in working closely with TMR to 
improve its project management systems and processes, 
for example in Quality Assurance, ensuring compliance.
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Woorabinda Aboriginal Shire Council
With the announcement of additional TIDS funding in July 2015, the RRTG prioritised $100,000 to Woorabinda 
Aboriginal Shire Council for bitumen reseals in the town area, construction of a new street and drainage servicing 
key community facilities. This funding was in addition to allocated ATSI TIDS funding; the decision reflecting 
the collaboration and goodwill within the Group.  Furthermore, Central Highlands Regional Council is providing 
assistance to Woorabinda with its forward planning and project delivery.

Quarrie Road
Quarrie Road is an important LRRS in Banana Shire 
Council’s road network within the township of Biloela. 
The road provides access to Council’s wash down bay, 
sewerage treatment plant and to the local saleyards. The 
road caters for a large proportion of heavy vehicles.

The project was designed to eliminate the 400mm 
depth of water that remained over the road surface 
after each significant rain event, causing an increased 
risk of accident and restricted trafficability. The existing 
floodway and pipe network was upgraded to include 
a 14-cell 1200mm x 300mm concrete box culvert with 
a stabilised pavement on approaches. The location of 
the culverts was moved south to match the natural low 
point of the surrounding land and other rail drainage 
infrastructure. Fencing and rock protection was also 
undertaken.

Commencing mid-February 2016, the $300,000 project 
was completed mid-April 2016, with an allocation of 
$150,000 TIDS funding. Council’s Biloela Coordinator 
Robert Huggers, and Bridge Crew Supervisor Nathan 
Shaw, managed the project.

A few challenges were overcome during the project:
• The location was in the immediate vicinity of overhead 

high voltage powerlines with existing guardrail.  The 
design height for the new road was increased at this 
location, requiring the guardrail to be raised.

• There was continuous water flow through the site 
onto private land and subsequently into a small rural 
dam. The adjoining land owner worked with Council to 
allow some earth works to occur on the land, ensuring 
water flow from the site and construction of the 
culverts to be completed.

• The flowing water and constantly soaked site slowed 
construction, with a significant rain event during the 
works also causing some delays. Major water main 
replacement works were carried out at the same time 
as the culvert construction.

Completion of this project has ensured all-weather 
access to Council services - the sewerage treatment 
plant and wash down bay. There will be limited 
restriction to heavy vehicles accessing the saleyards or 
meatworks through Biloela after a rain event in future.

 Before

 After

During
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Wuthung Road
Isaac Regional Council delivered sealing works and 
drainage improvements on an unsealed five kilometres 
section of Wuthung Road, located approximately 35 
kilometres south of Moranbah off the Peak Downs 
Highway. Wuthung Road, a LRRS, is a vital link between 
the Peak Downs Highway and the Kilcummin locality, 
carrying traffic from grain and cattle properties. This 
section has a history of rapid pavement deterioration 
due to the low lying and inadequately drained terrain 
and poor geotechnical conditions, primarily sandy 
loam. It requires frequent reactive maintenance due to 
justifiable complaints from road users, both industry 
and affected land owners. AADT is approximately 30 
vehicles per day, with heavy vehicles comprising 55% of 
the total.

Survey and design work for this project was carried 
out by Council staff.  Compliance with the design was 
achieved with use of a Global Navigation Sattelite 
System (GNSS), hired and installed on one of the 
construction team’s graders, and on-site training for 
the grader operator. Commencing in early December 
2015, with minor delays in February due to wet weather, 
all construction works were completed in mid-June 
2016. Works were supervised by Peter Bont, Team 
Leader Construction, and overseen by Bill Bruggemann, 
Overseer West (Acting).

Construction involved subgrade preparation, 
construction of a 150mm subbase of raw ridge gravel 
and a 150mm base of manufactured gravel, finished 
with a two coat bitumen seal. In order to reduce haulage 
costs, gravel was sourced from gravel pits within 15 
kilometres of the work site. The cost savings from using 
local gravel and other efficiencies allowed Council to 
extend the extent of sealing without reducing the quality 
of the finished product.

In addition to the earthworks, paving and sealing, two 
slab-on-ground floodways were constructed – one to 
replace a badly deteriorated existing floodway, and one 
new structure at a location with a history of washouts 
and boggy conditions after minor rainfall.

Total project cost was approximately $1.3 million, with 
TIDS funding of $636,000.

Completion of this upgrade project has resulted in a 
significant quality and safety improvement for members 
of the public using Wuthung Road, including residents 
and transport operators. Council will also benefit from 
reduced reactive maintenance costs for this section of 
road, and the experience gained from the use of the 
GNSS will be invaluable for future works of this nature.

 After
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Saraji Road, Phillips Creek
Isaac Regional Council delivered bulk earthworks, road 
works and drainage works to remedy ongoing issues 
with the Phillips Creek bridge approaches on Saraji 
Road, approximately 9.5 kilometres north of Dysart. 
Saraji Road is a significant road connecting Dysart and 
Moranbah, and the Peak Downs and Saraji Mines. AADT 
is approximately 370 vehicles per day, comprising 17% 
heavy vehicles.

The existing Phillips Creek Bridge was a low level 
crossing, with substandard approaches through 
deep cuttings in the natural banks. As a result, the 
approaches suffered from excessive erosion and poor 
drainage, leading to significant ongoing pavement 
damage and increased reactive maintenance 
requirements. The substandard vertical geometry of the 
approaches and the narrow and steep cutting walls, 
reduced sight distances for approaching vehicles and 
increased the risk of accidents.

A design consultant was engaged to prepare several 
design proposals with budget constraints and value 
for money in mind, then to prepare detailed design, 
construction specification and tender documentation 
and to superintend the project. The work area for the 
project was constrained by existing utilities within 
the road reserve, including a major water main and 
overhead power lines.

Following a comprehensive tender process, Council 
appointed a local civil contractor to undertake the works 
in February 2016, with construction completed in June 
2016. Works included:
• Installation of extensive subsoil drainage 

infrastructure.
• Excavation and disposal of material to widen and 

reduce the grade of the cutting batters.
• Excavation works to construct new diversion drains, 

improve existing drainage structures and improve 
vertical geometry.

• Bench construction of the pavement subgrade to 
mitigate pavement shoving and slip.

• Pavement construction including a two coat bitumen 
seal.

• In-situ stabilisation of pavement and two coat 
bitumen sealing at both ends of the approach 
cuttings. 

Total project cost was approximately $1.6 million, 
including TIDS funding of $800,000. Completion of 
these upgrade works has resulted in significant safety 
improvements for the travelling public and transport 
operators using Saraji Road, and significant reductions 
in reactive maintenance costs for Council.

 Before

DuringAll stories submitted by Gerard Read, Technical Coordinator 
for Bowin Basin RRTG
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BRisBane MeTRo alliance RRTG
Commercial Road, Skyring Terrace and 
Vernon Terrace Intersection Upgrade, 
Teneriffe
The intersection of Commercial Road, Skyring Terrace 
and Vernon Terrace at Teneriffe provides access to 
Newstead, New Farm and Fortitude Valley and caters 
for local commuters, commercial vehicles and a large 
number of high-frequency buses. 

Skyring Terrace and Vernon Terrace carry approximately 
13,000 vehicles per day and Commercial Road carries 
approximately 3,000 vehicles per day. The existing 
intersection was operating close to capacity and 
experiencing congestion and delays to bus routes. In 
addition, a total of eight crashes were recorded over 
a five year period, five of which resulted in injuries to 
vehicle occupants.

Brisbane City Council’s Transport Planning and Strategy, 
Transport Engineering Group undertook an assessment 
of the intersection with traffic modelling and option 
analysis to determine the best upgrade option. 

This included new traffic signals and turn pockets 
on Vernon Terrace and Skyring Terrace to improve 
operations for buses and general traffic, as well as 
signalised pedestrian crossings on all four approaches 
to improve pedestrian safety.

The scope also included the following:
• Widening Vernon Terrace and Skyring Terrace to 

construct turn lanes.
• Installing on-road bike lanes at all four approaches.
• Removing five metered parking bays on Vernon 

Terrace and Commercial Road.
• Removing five trees to facilitate widening and off-set 

planting on Skyring Terrace and Commercial Road.
• Improving street lighting at the intersection.
• Water main relocation to allow road widening.

Construction commenced in late October 2015 and the 
traffic signals were commissioned at the end of March 
2016. The total project cost was $1,830,000 which 
included TIDS funding of $580,000.

The upgrade delivers benefits for all road users by way 
of improved safety, more efficient traffic movements and 
greater accessibility for public transport users.

 Before

 After
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All stories submitted by Bruce Cunneen, Technical Committee 
member, Brisbane Metro Alliance RRTG

Zillman Road and Gerler Road 
Intersection Upgrade, Hendra
The intersection at Zillman and Gerler Roads in Hendra 
provides access to Sandgate Road, Nudgee Road, 
Racecourse Road and local shopping centres. 

This intersection was experiencing peak hour 
congestion with a low level of service and had a poor 
safety history with all five crashes recorded in a five year 
period involving vehicles turning into Zillman Road from 
Gerler Road.

Brisbane City Council’s Transport Planning and 
Strategy, Transport Engineering Group undertook an 
assessment of the intersection with traffic modelling 
and option analysis to determine the best upgrade 
option to improve the intersection capacity and safety.  
The preferred upgrade option was to signalise the 
intersection as per the following layout:
• Pedestrian crossings on south and east approaches
• Phasing – leading right turn with filter on Zillman 

Road south approach.
• 35 metres right-turn pocket on Zillman Road south 

approach.
• 30 metres left turn pocket on Gerler Road approach.

The scope of the project included: 
• Installing new traffic signals.
• Provision of right turn pocket on Zillman Road south 

approach.
• Widening Gerler Road to provide a short left-turn 

lane.
• Installing signalised pedestrian crossings on Zillman 

Road south approach and across Gerler Road.
• Upgrade to the existing bus stop on Gerler Road 

north side and relocation of the bus stop on Gerler 
Road south side.

• Removing six trees to improve site line and facilitate 
widening.

• Improving street lighting at the intersection.
• Water main relocation to allow installation of traffic 

signal posts.

During the detailed design stage, the project objectives 
were to minimise the loss of existing car parking 
spaces, service relocations and the environmental 
impact due to the installation of traffic signals.

Construction started in early March 2016, and the 
traffic signals were commissioned on 13 May 2016. The 
total project cost was $1,126,000 which included TIDS 
funding of $450,000.

The upgrade delivers benefits for all road users by way 
of improved safety, efficiency for traffic movements and 
improved accessibility for public transport users. 

 Before

 After
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FaR noRTh Queensland RRTG
Kauri and Maunder Creek Bridge 
Replacement Project
Danbulla Road is a high priority LRRS road for the Far 
North Queensland RRTG, being the critical road and 
tourism network adjacent to Tinaroo Dam, north-east 
of Kairi township on the Atherton Tablelands. Large 
commercial timber plantations adjacent to Tinaroo Dam 
are also accessed from Danbulla Road.

With agriculture being a key economic driver in the 
region, Danbulla Road is an essential infrastructure 
component in providing continued economic 
development and food production to Queenslanders.

Tinaroo Falls Dam is a mass concrete, gravity structure 
located on the Barron River above a series of rapids 
known locally as “Tinaroo Falls”. Water from the dam 
is distributed by gravity through 176 kilometres of main 
channel to the various sections of the scheme, providing 
for the irrigation of mangoes, bananas, paw paws, 
various citrus, avocados, sugar cane, tea-trees, coffee 
and general horticulture. Water also provides irrigation 
for crops such as grapes, stone fruits, custard apples 
and flowers, and irrigation of pastures for beef cattle 
fattening and stud breeding.

Danbulla Road provides the only vehicular access 
around Tinaroo Falls Dam, carrying high volumes of 
tourists visiting the Danbulla National Park and State 
Forest, the Wet Tropics World Heritage Area rainforests, 
and access to commercial timber plantations.

A critical element in the Danbulla Road network are 
the two bridges located at Kauri and Maunder Creeks. 
Through the Far North Queensland RRTG, $1.3 million of 
TIDS funding was allocated towards two projects to the 
replace these structures. The two bridges are located 
in close proximity of each other, enabling the projects 
to be delivered concurrently, providing cost efficiencies 
and minimising the duration of road closures affecting 
commercial plantation timber production around the 
dam, and access to key tourism recreational facilities.

The projects were delivered in the 2015-16 budget year 
for a total cost of $1.8 million.

Each project involved the replacement of aged single 
lane timber girder bridge structures with modern 
equivalent pre-stressed concrete girder structures and 
associated approach and guardrail works.

Project planning, design review and procurement were 
facilitated by Tablelands Regional Council Infrastructure 
Support Services team under the direction of Far 
North Queensland RRTG Technical Committee member 
Ashley Greenwood (A/General Manager, Infrastructure 
Services).

Overall, the projects were completed within time and 
well under budget, with each critical upgrade providing 
the following benefits:
• Improved accessibility for all road users, in particular 

heavy transport traffic accessing adjacent commercial 
plantation timber reserves.

• Improved road safety for all road users.
• Reduction in routine maintenance.

 Before

 After

During Story submitted by Steven Cosatto, Technical Coordinator, Far 
North Queensland RRTG
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Gladstone Regional Council engaged a contractor to 
undertake the project with Council providing Contract 
Management.

Construction commenced in January 2016 and 
completion is expected in October 2016. The final 
project cost is forecast to be $4.03 million, excluding 
water main costs, with TIDS funding of $835,535 
expended on the project in 2015-16. 

Major aspects of the project have been:
• Renewal and strengthening of the 21m wide Chapman 

Drive carriageway including subgrade, pavement and 
surfacing, kerb and channel, central median, subsoil 
drainage and footpaths.

• Installation of new traffic signals at the intersection of 
Chapman Drive and Ballantine Street.

• Upgrade of three intersections – Chapman Drive and J 
Hickey Avenue; J Hickey Avenue and Laner Street;  
J Hickey Avenue and McGinlay Street.

• Installation of a 375mm diameter water main on the 
northern side of Chapman Drive.

Traffic growth and deterioration of the asset were the 
key drivers for the project. It met some challenges 
during delivery, particularly in relation to traffic 
management and maintaining access for residents 
fronting the affected roads and streets. Council, in 
conjunction with the Contractor, had an extensive public 
engagement process during the project communicating 
with residents, the general public, businesses, the 
school and child care centres to ensure their day-to-
day operations could continue as routinely as possible. 
TMR Fitzroy and Council worked together to facilitate 
the difficult works at the Chapman Drive – Dawson 
Highway junction. Lane closures on the existing two-lane 
roundabout at this junction eased construction and time 
pressures.

Chapman Drive, Clinton – 
Reconstruction, Intersection Upgrades, 
Traffic Signals
The Gladstone RRTG delivered four projects in 2015-16 
through its Road and Transport Alliance TIDS program, 
the Chapman Drive reconstruction being the major 
project, comprising approximately 80% of the available 
funding.

Chapman Drive, Clinton is located approximately five 
kilometres south west of Gladstone CBD in the vicinity of 
the busy Gladstone Airport. It is an important four-lane 
divided urban distributor (Council LRRS) approximately 
450 metres in length, providing the link between 
Dawson Highway (State-Controlled Road) and J Hickey 
Avenue (Council LRRS). 

Chapman Drive is in a 60km/h speed environment and 
collects the majority of the suburban commuter traffic 
(AADT = 4,500) from the northern residential area of 
Clinton for discharge to the Dawson Highway. St John’s 
School is positioned at the intersection of Chapman 
Drive and J Hickey Avenue. Ballantine Street is a busy 
collector street which intersects Chapman Drive and 
services a shopping/retail/commercial precinct.

GladsTone RRTG

 Before

During

After

Story submitted by Gerard Read, Technical Coordinator, 
Gladstone RRTG
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noRTh Queensland RRTG
Black Jack Road
Black Jack Road provides a south-west connection 
between Charters Towers and Dalrymple Shire, allowing 
for a link to tourist attractions and rural industries. 

After several years of works, the Black Jack Road project 
was completed in 2015.  The total project cost was 
$814,000, including TIDS funding of $407,000.  

The works involved reconstruction, sealing, culvert 
installation and floodway extensions.  This has allowed 
for Black Jack Road to offer an alternative all-weather 
route to the Flinders Highway. 

Liberty Drive, Townsville
Liberty Drive is a 3.5 kilometres road corridor that will 
provide a vital connection between Dalrymple Road and 
Woolcock Street in Townsville. The road corridor will 
also be a significant commuter route offering in terms of 
travel distance and time savings. 

Stage 1 of the project was completed in 2015-16, and 
involved the construction of 880 metres of new road 
and significant drainage infrastructure. The project 
presented some challenges, with complex engineering 
involved in the drainage culvert structure, and 
significant earthworks required due to the terrain.

The total project cost was $5.1 million, with TIDS 
funding of $1.43 million and the remaining $3.67 million 
provided by Townsville City Council. 

This stage of works has provided additional access 
to a rapidly expanding development area, providing 
opportunities for further growth, as well as alleviating 
significant congestion problems. 

 Before

 After

During

During
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Wallaman Falls Road receives final 
seal
The overall sealing program of Wallaman Falls Road has 
been ongoing since 1997, with the final section sealed 
in early 2016.  Now completed, this work has been 
essential in allowing all-weather access to Wallaman 
Falls, a major tourist attraction in Hinchinbrook Shire.  

The project cost for 2015-16 to finalise these works on 
Wallaman Falls Road was $586,000 with a contribution 
of $293,000 from TIDS funding. 

Without the contribution made by the Queensland 
Government through TIDS the ongoing conversion 
of unsealed to sealed road would have taken 
a substantially longer, possibly even decades.  
Hinchinbrook Shire Council continues to use TIDS 
funding for transport related initiatives which support 
Queensland Government objectives and improve the 
performance of the network.

All stories submitted by Nicole Sargent, Technical 
Coordinator, North Queensland RRTG
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noRTh wesT RRTG
Normanton - Burketown Road
One of the primary objectives for the North West 
Queensland RRTG is the progressive sealing of key 
routes which connect the small towns and communities 
in the region. By definition, these are high priority LRRS, 
and critical to the economic and social prosperity of this 
vast area, characterised by:
• Relatively low, but important, traffic volumes with a 

high proportion of heavy vehicles.
• Marginal subgrades and available paving materials.
• Extreme susceptibility to wet weather, greatly 

hindering trafficability.
• Major and minor watercourse crossings with a 

low level of immunity, leading to extended outage 
periods.

Nine of the 22 projects delivered by the North West 
Queensland RRTG in 2015-16 were upgrading sections of 
unsealed road to a sealed standard, with a further five 
projects dedicated to upgrading floodways.

One such road is the Normanton–Burketown Road. 
This road is a link between the two remote townships 
of Normanton and Burketown and forms part of the 
‘Savannah Way’ across the tropical surrounds of 
northern Australia, linking Cairns in Queensland with 
Broome in Western Australia. The road also provides 
important indirect access to the port of Karumba in 
the southern Gulf of Carpentaria and forms part of 
the Northern Australian development. The road is 
approximately 220 kilometres long with 73 kilometres 
located in the Burke Shire and 146 kilometres located 
in the Carpentaria Shire. Just under half its length is 
unsealed and within Carpentaria Shire.

Carpentaria Shire Council has been targeting sealing 
works, including improvements to the many watercourse 
crossings, over the past six years. Being a small remote 
Council, Carpentaria does not have a large rates base 
to generate sufficient funds to undertake all the desired 
works on its large network, relying heavily on the Roads 
and Transport Alliance TIDS program to undertake their 
highest priority works. 

Seven kilometres of sealing works, plus construction 
of two floodways, was delivered on the Normanton–
Burketown Road in 2015-16 with TIDS funding of 
$900,000. A further $900,000 TIDS funding is allocated 
in 2016-17; it is highly likely more will be allocated 
beyond 2016-17.

The recent sealing works has now seen the 146 
kilometres of unsealed road reduced to 102 kilometres. 
Council Works Manager, Mr Jack Parry, who has 
supervised all of these works over the years, said that 
“with Council prioritising this road with funding being 
sourced from all avenues, including Council revenue, 
TIDS, R2R, and DCP, the local community, tourists, road 
users are benefiting from the greatly improved service”.  

Being in the southern gulf, this particular road is always 
subject to flooding during the wet season, making it 
impassable for many months of the year. However with 
the improvements undertaken in the past six years, 
traffic can access the road much sooner after outage, 
improving the movement of cattle and freight into and 
out of the region. Being a very popular tourist route, 
passing Burke and Wills’ final camp (camp 119) before 
setting out for the final push to the gulf, the progressive 
works have seen an increase in the number of tourists as 
more people look for remote outback adventures.

Designs are being completed a year in advance of 
the works, which can only be completed in the dry 
months between May and November, due to potentially 
extended wet seasons. With ongoing support and 
funding through the North West Queensland RRTG it is 
expected that this vital link road will continue to provide 
better services for the local remote community and 
travelling road users.

 Before

 AfterStory submitted by Gerard Read, Technical Coordinator, North 
West Queensland RRTG
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RockhaMpTon RRTG
Yeppoon – Braithwaite Street
A major upgrade to Braithwaite Street Yeppoon, 
delivered by Livingstone Shire Council, was one of five 
projects delivered in 2015-16 by the Rockhampton RRTG, 
Four projects were delivered by Rockhampton Regional 
Council: 
• Stanwell-Waroula Road – Upgrading from unsealed to 

sealed standard of a 2.5 kilometre section.
• Malchi-Nine Mile Road – Upgrading from unsealed to 

sealed standard of a 1.2 kilometre section.
• Dean Street – Drainage improvements at the Rodboro 

Street intersection.
• Kabra Road – Replacement of a floodway 

approximately 2km from the Capricorn Highway.

The Braithwaite Street Upgrade, with a total cost of over 
$2 million, included TIDS funding of $739,000 (49% of 
the Rockhampton RRTG funding allocation) in 2015-16.  
A further $73,100 TIDS funding is allocated in 2016-17.  
Work commenced on the project in mid-July 2015 and is 
expected to be fully completed in September 2016.

Braithwaite Street is 640 metre long and extends from 
Park Street to Adelaide Park Road.  It is part of a strategic 
urban link through Yeppoon which effectively services 
the large residential, rural residential and rural areas in 
the north west of Yeppoon township and beyond.  It also 
provides key access to the Yeppoon State School and 
St Brendan's College.  Approximately 7500 vehicles use 
Braithwaite Street each day on average, including 450-
500 heavy vehicles.  It also has significant pedestrian 
and cyclist usage, in particular children attending 
Yeppoon State School.

Braithwaite Street was a reasonably narrow, two lane 
carriageway, which had reached the end of its useful life 
in terms of function, safety and condition.  The project 
scope included the following components and extended 
from the James Street roundabout through to Adelaide 
Park Road:
• Renewal and widening of the road surface.
• Construction of on-road bike lanes and off-road paths.
• Construction of car parks to cater for the increased 

use of the first stage of the Yeppoon-Rockhampton 
Rail Trail.

• Installation of traffic signals at the Jeffries Street (the 
primary access to Yeppoon SS) intersection.

• Intersection upgrades at Ben Street and Spring Street.
• Significant longitudinal and cross-drainage upgrades.
• Additional street lighting.

With a project of this scope, traffic management was 
a key focus.  Reduced speeds through work areas, 
detours, short term lane closures, intersection controls 
were all deployed and these were well managed by 
Council.

Rockhampton RRTG delegate and Livingstone Shire 
Council Mayor, Bill Ludwig, said, "The finished product 
will greatly improve road safety for motorists, cyclists 
and pedestrians – especially during peak traffic times.  
Braithwaite Street is a key road for Yeppoon used by 
thousands of motorists coming in and out of town every 
day and these upgrades ensure the standard of the road 
matches the volume of traffic.  One of the key safety 
measures has been the installation of traffic lights at 
the Jeffries Street intersection. These lights will make 
crossing the road much safer for all pedestrians – but 
especially for school children that attend the Yeppoon 
State Primary School”.

 Before

 After

Story submitted by Gerard Read, Technical Coordinator, 
Rockhampton RRTG
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scenic Valleys RRTG

Pine Street
Pine Street in North Ipswich carries approximately 
15,000 vehicles per day and functions as a sub arterial 
road within Ipswich City Council’s road hierarchy.  One 
of the key pedestrian, cycle and vehicle routes into the 
Ipswich CBD from the north, it provides a connection to 
the retail precinct and public transport interchange at 
North Ipswich. There is a strong pedestrian desire line 
along the eastern side of Pine Street between Lawrence 
Street and the pedestrian/school crossing at Fitzgibbon 
Street. 

In particular, the childcare centre in Lawrence Street 
operates the before- and after-school care program 
for the Ipswich North Primary School and as a result, a 
group of children walk to/from the school along Pine 
Street each morning and afternoon. There was also a 
missing footpath link on the eastern side of Pine Street 
between Lawrence Street and Canning Street. 

The project included construction of a 2.5 metre wide 
footpath along the eastern side of the road between 
Fitzgibbon Street and Canning Street. The total project 
length was 308 metres and the total area of footpath 
was 775 square metres.  Ancillary works included 
reinstating driveways, construction of pram/kerb ramps, 
vegetation removal, turfing, concrete bus stop slab, 
fence and tactile pavement markers. Some minor issues 
were encountered during construction with connecting 
into the existing driveways and ensuring that the bus 
stop complied with Disability Discrimination Act 1992 
requirements.

Commenced in January 2016, the project was completed 
in May 2016. The final cost was in the order of $240,560 
which was inside the original budget allocation of 
$315,000. The project was funded 50% by Ipswich City 
Council and 50% from the Scenic Valleys RRTG TIDS 
program.

The key project benefits include improved safety for 
pedestrian and cyclist access to the Ipswich North 
Primary School and a potential increase in the walking 
and cycling mode shares for students at the school.

 After
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Construction of the two new concrete bridges and 
approaches was undertaken concurrently to achieve the 
most efficient and cost-effective building solution. Both 
bridges were also built adjacent to the existing timber 
crossings to mitigate disruption to landowner and visitor 
traffic. The new Foxley Bridge is significantly higher than 
the low-level timber crossing it replaced and the project 
was designed to remove the present sweeping bends on 
both approaches.

The new structures are safer, more resilient and require 
less maintenance. Importantly for landholders in the 
Lamington district, the replacement of the bridges saw 
the removal of load limit restrictions for heavy vehicles.

"The removal of load limit restrictions on bridges, which 
can be a major impediment for the movement of modern 
trucks and farm machinery, is a key outcome of Council's 
long-term Bridge Management Strategy and one which is 
welcomed by our rural farming communities. In addition 
to delivering better outcomes for the movement of trucks 
and machinery, we have provided improved connectivity 
and a higher standard of service to residents." Councillor 
West said.

Scenic Rim Regional Council remains committed to 
prioritising the renewal of the region’s ageing timber 
bridges with contemporary concrete or steel structures 
to help realise the shared Community Plan vision for an 
accessible and serviced region.

Foxley and Lamington Bridges, 
Christmas Creek Road
Scenic Rim Regional Council received the 2015 IPWEA 
Queensland Asset Management Excellence Award for its 
Bridge Management Strategy in October 2015 at the Gala 
Dinner held in Mackay.  In 2015-16, Council continued 
to deliver on the goals of the Strategy which focuses on 
renewing the region's ageing timber bridges, some of 
which date back more than 60 years, with more resilient 
concrete or steel structures.

Council is responsible for 135 bridges. Since 2011, 
the number of timber bridges has reduced from 97 
to 79, with seven of these replaced in 2015-16 and a 
further four replacements planned for 2016-17. Two of 
the bridges replaced in 2015-16 were the Foxley and 
Lamington Bridges. These were partially funded by the 
Scenic Valleys RRTG through its Roads and Transport 
Alliance TIDS program with TIDS funding of $705,446.

Scenic Valleys RRTG Deputy Chair and Scenic Rim 
Division 3 representative, Councillor Virginia West, 
commented, “Lamington and Foxley Bridges are among 
seven creek crossings on Christmas Creek Road (LRRS) 
between the Mount Lindesay Highway and Lamington 
and both form a vital piece of the road network in that 
area. In addition to local landholders a significant 
number of tourists also use this road, particularly 
campers staying at the popular Stinson Memorial 
Park and other venues such as Darlington Park and 
Nightfall Camp, which won the bronze award for Hosted 
Accommodation at the 2015 Queensland Tourism 
Awards."

 Before

 After

During

All stories submitted by Gerard Read, Technical Coordinator, 
Scenic Valleys RRTG
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souTh wesT RRTG
Innamincka Road Project
The Innamincka Road is 208 kilometres in length and 
provides a vital link from Brisbane to Adelaide via the 
National and State-controlled road networks. Major 
users of the road include the oil and gas industry, as 
well as the tourism and agriculture sectors. The road 
provides the only direct, mostly sealed, link between the 
Jackson, Naccowlah, Ballera and Moomba oil and gas 
facilities. As such, the road is of local, regional, state 
and national significance.

The Bulloo Shire Council’s Innamincka Road Project 
was located between Jackson and Naccowlah, and 
incorporated the reconstruction and widening of six 
curves. The approved cost was $1,658,000 with TIDS 
funding of $500,000 contributing thirty per cent. This 
project commenced in March 2016 and was completed 
in April 2016.

The project started around chainage 35.9 kilometres 
and finished around chainage 49 kilometres, with two 
sites in this area. The sites contained existing side tracks 
which needed to be upgraded in order to move traffic 
around the jobsites, and allow Council uninterrupted 
access. The project incorporated four floodways which 
needed to be reconstructed within the six curves. The 
works included cement stabilisation, concrete margins, 
and rock protection. 

The project had a series of ongoing delays that stalled 
progress and impacted on the reputation of Bulloo Shire 
Council as a provider, so the management team laid 
down a challenge to staff to finish ahead of time and 
within budget, without compromising the high standard 
of work. 

Outcomes were achieved to the credit of all involved 
with a range of innovative practices adopted to ensure 
results, including:
• The timely identification and resolution of bottlenecks 

within current processes.
• Increased levels of supervision to support decision 

making and ensure quality outcomes.
• Increased accountability of all involved in the project 

to create a stronger team culture.
• Implementation of new construction practices for 

greater efficiency and more productive results.

 After

During
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Wanganui Lane
Wanganui Lane had been a longstanding problem for 
Balonne Shire Council in times of both wet and dry. Over 
the years the rough and loose gravel surface materials 
had caused a number of vehicles to lose control. 

During wet weather the pavement was subject to failure 
from heavy loads and inadequate drainage rendered 
low-lying areas of the road impassable. There is no 
better evidence of the former roughness of the road than 
the rusting remains of springs, shock absorbers and 
exhaust pipes that lay on the roadside, shaken from the 
vehicles that traversed it. 

Conversely in the dry, dust had posed a serious hazard 
for motorists on Wanganui Lane and at the school bus 
stop located at the highway intersection. 

Road traffic, in particular from stock and grain trucks, 
was likely to increase significantly if plans to establish 
a feedlot in the neighbouring Maranoa Shire were to go 
ahead.

From February to May 2016, the eight kilometres 
Wanganui Lane was upgraded from six metre gravel- to 
seven metre bitumen-seal. This $1.2 million project, 
jointly funded between Balonne Shire Council and the 
South West RRTG’s TIDS program, also included the 
upgrade of the adjacent Carnarvon Highway.

Due to its strategic importance and location, Wanganui 
Lane is a Local Road of Regional Significance (LRRS). 
The bitumen sealing of the road is now consistent with 
the sealed Warroo Road over the bridge in the Maranoa 
Shire.  Work was also done to widen floodways to eight 
metres, install culverts in areas of poor drainage, and 
replace markers and signage. 

Widening the Carnarvon Highway intersection and 
installing two pull-in lanes on either side has provided 
a major safety enhancement. Eight Council staff were 
involved with the Wanganui Lane and intersection work 
in addition to the local water truck, excavator and traffic 
control contractors.  From its former days as a rutted 
and at times boggy track, the recent transformation of 
Wanganui Lane, 50 kilometres north-east of St George, is 
impressive.

 Before

 After

During

All stories submitted by Gary Cook, Technical Coordinator, 
South West RRTG
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wesTeRn downs RRTG
Eileen Street, Dalby
The Western Downs Regional Council’s works 
program for 2015-16 included reconstruction works 
on Eileen Street, Dalby (from South of Coolibah Street 
to Condamine Street).  Commencing in May 2016, 
the project had an approved capital expenditure of 
$1,044,000, with Council contributing $798,742 and 
TIDS funding of $245,258. 

The existing road condition was inadequate, particularly 
with excessive heaving in the kerb and channel. The 
scope of works was based on soil test results from 
the existing materials. The results from the subgrade 
indicated a highly expansive soil that was over wet 
within the zone of the existing parking lanes. To 
overcome this it was decided to stabilise the wet sub 
grade 200mm deep with the addition of four per cent 
hydrated lime. The existing granular material tested 
as a type 3.2. To use this material and have minimal 
disruption to traffic flow, the base layer was stabilised 
full width with the addition of two per cent cement. 

The recent development of a medical facility being 
relocated to the corner of North and Eileen Streets was 
envisioned to significantly increase the traffic volume 
to this area of town, making it paramount that this 
intersection be reviewed and safety improvements 
made. The existing configuration of this intersection was 
also problematic when performing traffic manoeuvres 
due to a combination of factors, including: 
• the lack of traffic calming 
• insufficient sight distance 
• the tendency for road users to accelerate through 

curves 
• the sight distance for the existing T-junction for 

vehicles exiting North Street and entering Eileen 
Street was insufficient for the urban speed.

A new roundabout was constructed at the intersection 
to alleviate the above issues. This included a protected 
pedestrian crossing at North Street leg via splitter 
islands, and allowances made in the design for the 
extension of the CBD Beautification Scheme, with 
landscaping and associated works.

During the planning and delivery, consultation and 
communication were high priorities. Strategies to ensure 
a high level of engagement included a variable message 
board, stakeholder meetings, letter drops, verbal 
communication to inform of any changes to on-site 
activities, emails and updates on the Council website.

In light of the tight construction timeframe, the number 
of activities and pre-planning, an extra senior staff 
member was allocated to the project as a resource to 
ensure internal council assets were used as much as 
possible.

With the project nearing completion, the benefits of 
improved drainage, ride-ability and safety are already 
apparent.

 After

During

Story submitted by Mick Twomey, Works Senior Technical 
Officer, Western Downs Regional Council
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State-wide Capability Development Fund
Each year funding is made available to all Regional Roads and Transport Groups (RRTGs) for capability 
improvement projects that align with core Roads and Transport Alliance functions through the State-wide 
Capability Development Fund (SCDF). These initiatives are designed to yield regional and state-wide benefits, both 
for transport users and road authorities. In 2015-16, 19 projects were funded through the SCDF. Details below.

Project Name Project Description

LGAQ Administration of the Roads 
and Transport Alliance

Ongoing annual allocation to the LGAQ for participation in the Roads and Transport 
Alliance.

Traffic Management Design Course Funding was provided for staff to attend a course on best practice design and 
development of traffic management plans and traffic guidance schemes, noting 
that participants who successfully complete the assessment component receive 
accreditation. 

Workforce Sustainability Pilot 
Project - North West Queensland 
RRTG

Funding provided since 2013-14 to identify road maintenance and renewal delivery 
arrangements that are sustainable for councils and RoadTek. KPMG’s Report Sustaining 
Road Work in Rural and Remote Queensland was delivered mid-2015 and KPMG 
presented their work to participating councils in late 2015.

Supervisor’s Training South West received funding for training to build and embed supervisory skills for 
Council staff undertaking and completing construction and maintenance works.

Native Title and Cultural Heritage 
Compliance Training

Rockhampton, Gladstone and Bowen Basin received funding for training on the 
application of Indigenous Cultural Heritage and Native Title legislation to public works 
projects.

Regional Airport Plan Outback received funding to develop a Regional Airport Plan. The Regional Airport Plan 
was completed in early 2016 and provided the RRTG with consistent asset data on 20 
regional airports.

Working Safety with Bitumen 
Training 

Outback received funding to undertake the Australian Asphalt Pavement Association 
Working Safely with Bitumen course, which covered safety issues for all involved in 
handling, working near or supervising the use of bituminous materials.

Lab 101 for Engineers - Construction 
Materials Testing Workshop

Funding was provided for participants to attend the TMR course, focused on improving 
the skills and knowledge of staff that deliver construction projects in a supervisory and/
or management capacity.

IPWEA Professional Certificate in 
Asset Management Planning 

Kowanyama Aboriginal Shire Council received funding for IPWEA’s online training course 
focussed on asset management planning and implementation. 

Traffic Signals Workshop Rockhampton received funding to attend the ARRB workshop on the safe and efficient 
design of traffic signal installations.

IPWEA Supervisors Training 
Workshop 

Wide Bay Burnett received funding for a workshop to provide participants with the 
understanding, skills and practice requirements to ensure better delivery of the 
maintenance and construction of road and drainage infrastructure.

Road Safety Risk Manager (RSRM) 
Licence Renewal

Funding was provided for the annual licences for 28 users for RSRM online software, 
maintenance and support.

Understanding Pavement Defects 
and Maintenance Options Course 

Gladstone received funding to improve knowledge and practical understanding of 
pavement defects, causes and identification of the most beneficial maintenance option. 

Road Pavements (Visual 
Assessment) Workshop 

Far North Queensland received funding for the workshop to improve their ability to 
perform visual assessments of both sealed and unsealed road networks.

Restricted Access Vehicle (RAV) 
Route Assessment Tool Training 
(2015-16 and 2016-17)

Funding was provided for RRTGs to complete training in the use of the RAV Route 
Assessment Tool.

Powers and Responsibilities of 
Local Government Officers Course

Funding was provided for training on legislation covering local government officers 
dealing with their stakeholders, including elected representatives and the community.

Alliance Sponsorship at IPWEAQ 
State Conference 2015

Funding provided to IPWEAQ for costs associated with the Technical Chairs Forum at the 
IPWEAQ State conference in October 2015.

ARRB Structures Information 
System 

Outback received funding to purchase the ARRB Structures Information System to 
enable more efficient and detailed data storage and assist with management and 
maintenance of infrastructure.

Digital Ball Bank Indicators Southern Border received funding to improve their ability to measure and determine the 
appropriate advisory speed for curves on the road network.
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Story submitted by Gerard Read, Technical Coordinator, North 
West Queensland RRTG

Recognising the need to improve its asset management 
planning and culture, Kowanyama Aboriginal Shire 
Council nominated three of its senior staff to undertake 
IPWEA's Professional Certificate in Asset Management 
Planning in 2015-16. Kowanyama has been a member 
of the North West Queensland RRTG for two years, and 
under the transitional guidelines for ATSI Councils 
joining an RRTG, the Roads and Transport Alliance fully 
funded the course enrolment costs to the value of $7800 
through the State-wide Capability Development Fund.

Peter Robinson (Director Infrastructure Services 
and a delegate to the North West Queensland RRTG 
Technical Committee), Helen Taylor (Finance Manager) 
and Melanie Wicks (Senior Management Accountant) 
commenced the course in March 2016.

The course was delivered fully online, with eight 
90-minute live and interactive weekly webinars, ending 
in May 2016.  The webinars were supported by class 
participation in discussion forums the following week 
and additional "how-to" videos, and to provide some 
respite, two "week off" breaks were had during this 
period! The download and upload speeds in the remote 
community of Kowanyama provided a few logistical 
challenges, however all three staff completed the 
webinars as scheduled.

Peter, Helen, Melanie and the other participants also 
had to complete their homework assignments during 
the course, with the end result being the development 
of a draft asset management plan. Hands-on use of all 
NAMS.Plus tools & templates was another advantage of 
undertaking the course.

The online delivery mode provided a significant cost 
and time benefit to Council. Travel and accommodation 
expenses would normally be incurred sending three staff 
away to complete similar training courses, to the point 
of almost being cost prohibitive to Council. Having the 
direct contact workload distributed across eight weeks 
also limited disruption to the normal duties of the staff.

Peter commented, "When I arrived at Council last year 
I quickly realised we were coming from a pretty low 
base in terms of our asset management planning and 
practices. I knew we had to draw a line in the sand and 
make some progress and we felt it was really important 
to obtain some in-house skills. You don't need to be 
Einstein to realise a strong asset management focus 
and implementation is needed by Councils to improve 
the decision making around, and sustainability of, its 
infrastructure. The course was of great benefit to Helen, 
Melanie and myself and we now feel confident leading 
Council down the asset management path".

IPWEA's Professional Certificate in Asset Management 
Planning is held twice yearly in the online format.

Kowanyama Aboriginal Shire Council and the North West 
Queensland RRTG would like to acknowledge and thank 
the Roads and Transport Alliance Board for assisting and 
supporting this initiative.

IPWEA Professional 
Certificate in Asset 
Management Planning

Peter Robinson, Melanie Wicks and Helen Taylor.
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In 2014-15 the Outback Regional Roads and Transport 
Group applied for funding through the state-wide Capability 
Development Fund (SCDF) to develop a Regional Airport Plan 
(RAP). 

Outback RRTG’s application to the Roads and Transport Alliance 
Board was based on enabling the group to prioritise funding for 
regional aerodromes and better compare the benefits of works 
on aerodromes against works on road assets. To do this, the 
group required consistent data on the regions airports so they 
could be considered alongside existing Statements of Intent. 
With 20 regional airports within the Outback RRTG, the RAP will 
ensure a consistent approach to management, maintenance 
and renewal programs over the next 20 years.  

Following the success of their funding application,  
JJ Ryan Consulting was engaged to establish the RAP.  The scope 
of the RAP encompassed:
• Levels of service – current levels of service, desired levels of 

service and legislative requirements.
• Demand planning – current demand on the facilities 

including runway use for non-aeronautical activities (for 
example, drag racing), current operational capacity of the 
aerodromes, demand drivers, demand forecast, impacts 
of demand on the asset, demand management and asset 
programs to meet demand.

• Lifecycle management plan – risk management planning, 
minimising life cycle costs, cyclic maintenance plans 
including compliance inspections, and a 20 year renewal 
plan.

• Financial summary – financial forecasts for the next 20 years, 
funding strategies, key assumptions for financial forecasts 
and reliability of forecasts.

The RAP was finalised in February 2016, and was identified as 
being an essential tool in meeting both the Outback RRTG’s 
capability and key Roads and Transport Alliance Core Functions 
in the following areas:
• Leading to Joint Purchasing and Resource Sharing efficiencies 

in costs and a consistent approach to managing aerodromes.
• Filling a void in Asset Management data for the ORRTG’s 

aerodromes.
• Identifying safety concerns and reducing safety issues.
• Prioritising funding for aerodromes and comparing benefits 

against road assets through the Program Development tool.

While project costs would have been prohibitive for an 
individual council, sharing the financial burden amongst RRTG 
members improved its affordability and allowed the project 
to be undertaken cooperatively. With the assistance of SCDF, 
Outback RRTG has been able to develop a key infrastructure 
plan for its region.

Outback RRTG Regional Airport Plan

Story submitted by Neil Stiles, Technical Coordinator, Outback 
RRTG
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Greater access for High Productivity Vehicles (HPVs) 
has been a high priority for industry, freight operators 
and end users of freight services due to the productivity 
gains and cost savings they generate. However, many 
freight journeys commence and or end on local roads, 
and an inability to operate HPVs for the entire journey 
from origin to destination can substantially reduce the 
gains which would otherwise be achieved. 

Desired HPV access levels are aligned with the road 
network classification levels defined by the Performance 
Based Standards (PBS) policy as the overarching HPV 
access framework. PBS is endorsed by the Council 
of Australian Governments to provide a nationally 
consistent scheme for heavy vehicle access across the 
Australian road network. Road networks are classified 
within four levels of network access. Each level 
represents a specific road’s capacity to meet a particular 
heavy vehicle’s performance requirements. While PBS 
allows for innovative vehicle design, the scheme also 
classifies common heavy vehicle types within each 
access level as shown in Table 1.

While the Department of Transport and Main Roads’ 
Heavy Vehicle Action Plan (HVAP) identified the critical 
routes on the state-controlled road network, including 

First and Last Mile Pilot Project

Table 1:  PBS road classification levels

Vehicle 
performance 
level

Network access limit 
vehicle length limit (m)

Equivalent heavy vehicle

Class A Class B

Level 1 < 20 (general access)

Semitrailer

Rigid truck and dog trailer

B-double < 20 m

Level 2 < 26 < 30
B-double < 26 m (class 2A)

A-double < 30 m (Class 2B)

Level 3 < 36.5 < 42

Type 1 road train

B-triple

AB-triple

Level 4 < 53.3 < 60

Type 2 road train

AAB-quad

ABB-quad

BAB-quad

Source:  National Heavy Vehicle Regulator https://www.nhvr.gov.au/road-access/performance-based-
standards/pbs-road-and-bridge-access

desired PBS access levels, there is a similar need to 
examine the first and last mile connection roads to 
enable complete origin to destination freight journeys 
in the desired HPV class. These are typically to factories 
and farm gates on local government roads.

The underlying objective is to create complete freight 
routes that extend from the point of origin to the 
destination which are able to be used by the same, 
largest appropriately sized HPV for the entire journey. 
Savings from using more efficient vehicles for most 
of a freight trip are rapidly eroded if there is a need to 
assemble smaller vehicles to form the HPV or break it 
down to access the destination. At best, HPVs need 
to decouple trailers at the point of restriction and 
undertake additional trips. At worst, a less productive 
vehicle combination will be adopted for the entire 
journey. Both add costs through increased vehicle 
kilometres, travel time, labour, vehicle operating costs 
and at times the need to purchase additional vehicles 
to complete the additional trips incurred. Ultimately 
these costs are passed on to the community as the final 
consumer of the goods.

With this in mind, and to better understand the options 
and benefits which could be achieved, the LGAQ in 
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Story submitted by Scott Britton, RTAPT member on behalf of 
Eastern and Western Downs RRTGs.

collaboration with TMR, through the Roads and Transport 
Alliance, commissioned Jacobs to undertake a pilot 
project to examine these issues. 

The Eastern Downs and Western Downs Regional Roads 
and Transport Groups (RRTGs) were chosen for the pilot. 
This was on the basis of high levels of resource and 
agricultural activity, including intensive agriculture such 
as feedlots in the area, many of whose operations were 
constrained by lower levels of access on local roads than 
adjoining highways.

The pilot project was overseen by a Steering Committee 
comprised of the Chair from each of the RRTGs, council 
engineers, representatives from the Roads and Transport 
Alliance Project Team, and the project consultants – 
Jacobs. The pilot used the methodology developed for 
the HVAP, ultimately testing its applicability to the local 
government network. This involved three stages as 
follows:
1. Route and desired access level identification

 – Consultation with councils and industry to identify 
routes, and associated desired access levels.

2. Infrastructure deficiency analysis
 – Identification of works required for selected routes 

to meet infrastructure standards for the associated 
PBS access level.

3. Works costing and Economic analysis
 – Development of estimated costs to rectify issues 

and an assessment of expected economic benefits 
compared to the upgrade costs.

The Pilot faced a number of unforeseen challenges 
during its delivery, however the overall quality of the 
outputs have not been diminished. These challenges 
largely relate to the availability of current asset 
management data and up to date traffic counts for each 
of the roads assessed. While these were largely dealt 
with through a range of relevant assumptions, that were 
rigorously tested, greater levels of data availability and 
accuracy have been noted as a key learning to address in 
future projects. Considerable time was spent assessing 
routes, with the consultant’s lack of ‘local knowledge’ 
meaning council engineers were ultimately required 

to work through route assessments in parallel. With 
the Restricted Access Vehicle Route Assessment Tool 
(RAVRAT) having now been rolled out to the vast majority 
of councils in Queensland, future projects will look to 
use the outputs of RAVRAT assessments (completed by 
council engineers) to avoid such duplication.  

Overall the pilot produced a mid to long term strategic 
plan for both Councils to align local freight networks with 
broader HPV productivity initiatives. It has also provided 
the justification and reasoning to support external 
funding for network investments that ultimately connect 
to major freight generation points – most notably 
Toowoomba Regional Council’s successful Bridges 
Renewal Programme Round 2 funding application, 
ultimately ensuring that access to a major feedlot in the 
region could continue. Whilst expenditure is at the local 
road network level, the economic growth opportunities 
can generate benefits across Queensland and the 
nation.

The pilot also confirmed a number of routes were fit for 
purpose for access to a number of feedlots throughout 
the Western Downs Regional Council area. Utilising this 
analysis, Western Downs Regional Council have used the 
pre-approval process under the Heavy Vehicle National 
Law to reduce the overall number of permits sent to 
council for access consent by the National Heavy Vehicle 
Regulator. This has not only reduced the administrative 
burden for council, it has also enabled industry to get 
on with the freight task in a more efficient manner by 
enabling HPV access.

In considering the project completion report for the 
First and Last Mile Freight Pilot Project, the Roads and 
Transport Alliance Board noted the broad applicability 
of the HVAP methodology, with relevant adjustments for 
data availability, to the local government road network, 
and in particular, Toowoomba Regional Council’s 
success in securing funding utilising the economic 
analysis completed during the Project.
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Roads and Transport Alliance TIDS
The Roads and Transport Alliance TIDS program has 99% expenditure for the 2015-16 financial year. A summary of 
performance by RRTG is detailed below.

Regional Roads and Transport Group No. of Projects Budget 
($’000)

Year to Date Expenditure 

($’000)

Budget Spent 

(%)

Bowen Basin 13 4,479 4,479 100 %

Brisbane Metro Alliance 11 2,042 2,037 100 %

Eastern Downs 4 2,728 2,728 100 %

Far North Queensland 26 5,715 5,715 100 %

Gladstone 4 1,037 1,037 100 %

North Queensland 18 3,361 3,361 100 %

North West Queensland 24 5,493 5,469 100 %

Northern SEQ 22 3,717 3,713 100 %

Outback 30 6,157 5,876 95 %

Rockhampton 6 1,516 1,516 100 %

Scenic Valleys 9 2,171 2,171 100 %

South West 23 6,646 6,646 100 %

Southern 11 2,690 2,690 100 %

Southern Border 12 2,197 2,197 100 %

Western Downs 9 2,630 2,630 100 %

Whitsunday 7 1,803 1,803 100 %

Wide Bay / Burnett 50 5,903 5,903 100 %

Total 279 60,285 59,970 99 %
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Infrastructure Type Year to Date 
Expenditure 
($’000)

% of 
Total

Local Roads of Regional Significance (LRRS) 
Works on lower order state-controlled roads or higher order local government-controlled roads

43,392 72.36%

Non - LRRS 
Works on local government roads that are not located on the LRRS network

8,668 14.45%

State Network 
Works funded by RRTGs to high priority projects on the state-controlled road network

5,577 9.30%

Safe School Travel 
Works to improve the safety of children travelling to and from school, including cycleways at 
existing schools

1,332 2.22%

Capability and development 
RRTGs may allocate up to 2.5% of funding for capability development and/or improvement pur-
poses without having to be matched

685 1.14%

Cycleways 
Works on cycle facilities

221 0.37%

Airport Infrastructure 
Works that enhance the safety and accessibility of airports

95 0.16%

Total 59,970 100%

State-wide TIDS program
The below table shows the proportion of project types funded under the 2015-16 Roads and Transport Alliance TIDS 
program.

Local Government Project Name Revised 
Budget 
($)

Year to Date 
Expenditure 
($)

Budget 
Spent 
(%)

Bowen Basin Regional Roads and Transport Group 51,103 51,103 100 %

Woorabinda Sealing and Drainage Access Yumba Binda Aged Persons 
Hostel 

51,103 51,103 100 %

Far North Queensland Regional Roads and Transport Group 76,490 29,274 38 %

Wujal Wujal Wujal Wujal Preconstruction for future road works 29,273 29,274 100 %

Yarrabah Yarrabah Preconstruction for future road works 47,217 0 0 %

North West Queensland Regional Roads and Transport Group 537,164 537,164 100 %

Doomadgee Woolograng West Rd Doomadgee Seal 197,015 197,015 100 %

Kowanyama Kowanyama to Dunbar Rd Safety Improvements 340,149 340,149 100 %

Total 664,757 617,540 93 %

RRTG ATSI
A total of five projects were funded in 2015-16 and 93% of this year’s budget was spent on the works detailed 
below.
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Project Name Revised 
Budget 
($)

Year to Date 
Expenditure 
($)

Budget 
Spent 
(%)

LGAQ Administration of the Roads and Transport Alliance 160,000 160,000 100 %

Traffic Management Design Course 33,491 33,491 100 %

Workforce Sustainability Pilot Project - North West Queensland RRTG 24,000 24,000 100 %

Supervisor’s Training - South West RRTG (2015-16 and 2016-17) 14,400 14,400 100 %

Native Title and Cultural Heritage Compliance Training 13,125 13,125 100 %

Regional Airport Plan - Outback RRTG (2014-15 and 2015-16) 12,795 12,795 100 %

Working Safety with Bitumen Training - Outback RRTG 9,000 9,000 100 %

Lab 101 for Engineers - Construction Materials Testing Workshop 8,821 8,821 100 %

IPWEA Professional Certificate in Asset Management Planning - Kowanyama 
Aboriginal Shire Council, North West Queensland RRTG

7,800 7,800 100 %

Traffic Signals Workshop - Rockhampton RRTG 7,750 7,750 100 %

IPWEA Supervisors Training Workshop - Wide Bay Burnett RRTG 7,275 7,275 100 %

Road Safety Risk Manager Licence Renewal 6,496 6,496 100 %

Understanding Pavement Defects and Maintenance Options Course - Gladstone 
RRTG

5,527 5,527 100 %

Road Pavements (Visual Assessment) Workshop - Far North Queensland RRTG 5,500 5,500 100 %

Restricted Access Vehicle (RAV) Route Assessment Tool Training (2015-16 and  
2016-17)

4,504 4,504 100 %

Powers and Responsibilities of Local Government Officers Course 4,375 4,375 100 %

Alliance Sponsorship at IPWEAQ State Conference 2015 3,000 3,000 100 %

ARRB Structures Information System - Outback RRTG (2013-14 to 2015-16) 2,457 2,457 100 %

Digital Ball Bank Indicators - Southern Border RRTG 762 762 100 %

Total (projects) 331,078 331,079 100 %

Funding commitment unallocated 268,922

Total (including unallocated balance) 600,000 331,079 55%

State-wide Capability Development Fund
Nineteen projects were funded through the State-wide Capability Development Fund (SCDF) program and are 
detailed below. 
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RRTG Members

Banana Shire Council

Central Highlands Regional 
Council

Isaac Regional Council

Woorabinda Aboriginal Shire 
Council

TMR’s Fitzroy District

TMR’s Mackay/ Whitsunday 
District

RRTG Chair 
Councillor Nev Ferrier 
Mayor, Banana Shire Council 

Councillor Peter Maguire  
Mayor, Central Highlands 
Regional Council  
(Chair until March 2016)

RRTG Technical Committee 
Chair 
Jason Akers 
Manager Infrastructure, 
Central Highlands Regional 
Council

Technical Coordinator 
Gerard Read 
Shepherd Services, Bowen 
Basin

Biloela
Moura

Theodore

Thangool

Taroom

Baralaba

Cracow

Banana

Jambin
Rannes

Wowan
Dululu

EMERALD

Moranbah

Blackwater

Clermont

Tieri Middlemount

Dysart

Springsure

Capella

Glenden

Duaringa

Croydon

St Lawrence

Clairview

Ilbilbie

Elphinstone Blue Mountain

Rolleston

Anakie
Bogantungan

Bauhinia

Oxford Downs

Belyando Crossing

Glenlee
Wallalee

Woorabinda
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 3,584 

Banana 1,120 

Banana Baralaba Road Rehabilitate and Widen 375 

Intersection Improvements Mine Access Gibihi Road 250 

Rehabilitation and Asphalt Surfacing Callide Street Biloela 175 

Replace Bridge Castle Creek 170 

Quarrie Road 150 

Central Highlands 928 

Arcadia - Valley Road 387 

Comet River Road 284 

Range - Beranga Road 200 

Capability and Development, RRTG Technical Coordination 57 

Isaac 1,436 

Phillips Creek Bridge Replacement 800 

Wuthung Road 636 

Woorabinda 100 

Reseal Munns Drive 100 

State network (RRTG funded) 895 

Central Highlands 895 

Blackwater - Rolleston Road, Pave and seal 895 

RRTG ATSI 51 

Woorabinda 51 

Sealing and Drainage Access Yumba Binda Aged Persons Hostel 51 
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Brisbane Metro Alliance
RRTG Members

Brisbane City Council

TMR’s Metropolitan District

RRTG Chair 
Councillor Adrian Schrinner 
Deputy Mayor, Brisbane City 
Council

RRTG Technical Committee 
Chair 
Scott Stewart  
Divisional Manager Brisbane 
Infrastructure, Brisbane City 
Council
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 2,037 

Brisbane 2,037 

Roghan Road / Muller Road, Taigum - New traffic signals 613 

Commercial Road and Skyring Terrace - New traffic signals 580 

Zillman Road and Gerler Road, Hendra - New traffic signals 450 

St Catherine’s Catholic Primary School - Passenger loading and pedestrian enhancements, Bellot 
Street

110 

Sunnybank Hills State School - Pedestrian crossing enhancements, Borella Road 50 

Kurrajong Street, Everton Park - Intersection configuration at South Pine Road 50 

Wilston State School - Zebra / Children’s crossing enhancements, Thomas Street 46 

Algester State School - Pedestrian enhancements, Endiandra Street 39 

Brigidine College - Pedestrian crossing enhancements, Clarence Road 38 

Brighton State School - Zebra / Children’s crossing enhancements, North Road 35 

Milton State School - Zebra / Children’s crossing enhancements, Baroona Road 27 
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Eastern Downs RRTG
RRTG Members

Toowoomba Regional Council

TMR’s Darling Downs District

RRTG Chair 
Councillor Carol Taylor  
Infrastructure Services Portfolio Chair, Toowoomba 
Regional Council

RRTG Technical Committee Chair 
David Pascoe  
Manager Construction and Maintenance Central, 
Toowoomba Regional Council

Technical Coordinator 
Peter Watts 
Principal Program Officer ISG 
Toowoomba Regional Council 
(Current Coordinator)

Bruce Stevenson  
Toowoomba Regional Council 
(Former Coordinator)

TOOWOOMBA

Jondaryan

Oakey

Pittsworth

Millmerran

Crows
Nest

Greenmount

Cambooya

Goombungee

Cecil
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Cooyar

Koorongara
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 2,728 

Toowoomba 2,728 

O’Mara Rd (Warrego-Witmacks Rd) CWEA Stage 1 2,113 

Jondaryan - Nungil Road, 1.40 - 2.90km, rehabilitation 300 

Hume Street (Audrey-Spring) rehab and widen to 4 lanes 280 

Develop technical capability 35 
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Far North Queensland RRTG
RRTG Members

Cairns Regional Council

Cassowary Coast Regional 
Council

Cook Shire Council

Croydon Shire Council

Douglas Shire Council

Etheridge Shire Council

Mareeba Shire Council

Tablelands Regional Council

Wujal Wujal Aboriginal Shire 
Council

Yarrabah Aboriginal Shire 
Council

TMR’s Far North District

RRTG Chair 
Councillor Peter Scott  
Mayor, Cook Shire Council

RRTG Technical Committee 
Chair 
David Goodman,  
Works Manager, Cassowary 
Coast Regional Council

Technical Coordinator 
Steven Cosatto  
Far North Queensland 
Regional  Organisation of 
Councils

CAIRNS

Tully

Weipa

Innisfail

Mareeba
Atherton

Cooktown

Mossman

Cardwell

Coen

Ravenshoe
Mount Garnet

Laura

Lakeland

Musgrave

Chillagoe

Highbury
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Georgetown

Mount Surprise
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 5,715 

Cairns 475 

Aumuller Street - Gatton Street Intersection improvements 463 

Florence Street Construct bikeway Ch .14 to .53 13 

Cassowary Coast 983 

Tully Gorge Road Structual Rehabilitation 450 

Repair Bridge #1 Utchee Creek Road 277 

Repair Bridge #2 and Bridge #3 Utchee Creek Road 156 

Tully Gorge Road At grade intersection improvement - Tea Plantation Road 100 

Cook 571 

Seal Bloomfield Road, 3.00 - 4.00km 240 

Battlecamp Road Sealing Ch 21.9 to 23.7 167 

Lakefield National Park Road Install floodway, 123.4 - 123.47km 113 

Hope Street, Construct footpath/bikeway, Seagrem to Walker, 0.0 to 2.0 km 52 

Croydon 1,087 

Croydon - Richmond Road Sealing Ch 168.5 to 172.5 349 

Richmond - Croydon Road Sealing 176.5 to 180.5km 349 

Croydon - Richmond Road Sealing Ch 172.5 to 176.5 349 

Croydon - Richmond Road Upgrade floodway Ch 213.38-213.65 20 

Croydon - Richmond Road Construct approaches Ch 116 - 206 20 
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Douglas 175 

Construct to seal standard, Cape Tribulation Bloomfield Road 150 

Reconstruct pavement, Cape Tribulation Bloomfield Road 25 

Etheridge 643 

Forsayth - Einasleigh Road Sealing Ch 61.8 - 64km 343 

Forsayth - Einsleigh Road Seal Ch 13 to 14.3 300 

Mareeba 733 

Chewko Road - Paglietta Road - Narcotic Creek Road Widen and seal 295 

Springmount Road - Upgrade bridge 295 

Planning, design and program administration 143 

Tablelands 1,047 

Upgrade bridge - Kauri Creek, Danbulla Forest Drive 456 

Replace bridge at Maunder Creek, Danbulla Forest Drive 401 

Construct sealed road - Gunnawarra Road (8.50 - 9.50km) 150 

Tully Falls Road, Upgrade bridge, Lawyer Creek, 6.0 - 6.1km 40 

RRTG ATSI 29 

Wujal Wujal 29 

Wujal Wujal Preconstruction for future road works 29 

Yarrabah 0 

Yarrabah Preconstruction for future road works 0 
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Gladstone RRTG
RRTG Members

Gladstone Regional Council

TMR’s Fitzroy District

RRTG Chair 
Councillor Matt Burnett 
Mayor, Gladstone Regional 
Council

Councillor Gail Sellers  
Mayor, Gladstone Regional 
Council  
(Chair until March 2016)

RRTG Technical Committee 
Chair 
Paul Keech  
Director Engineering Services, 
Gladstone Regional Council

Technical Coordinator 
Gerard Read  
GWR Civil Engineering 
Management

GLADSTONE

Tannum Sands

Agnes
Water

Calliope

Miriam Vale

Rosedale

Turkey Beach
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Peaks

Raglan

\\imapsfile\jobs\jobs\CORPORATE PRODUCTS\RRTG Report Maps\2016\RRTG Map\Gladstone\Gladstone RRTG 2016.mxd  July 2016

Gladstone RRTG

³
0 20

Km

Legend
Local Government Local Roads of Regional Significance

Transport and Main Roads Local Roads of Regional Significance

Other state-controlled roads and franchised motorways

2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 1,037 

Gladstone 1,037 

Chapman Drive Reconstruct pavement 836 

Turkey Beach Road Safety improvements 100 

Round Hill Road Safety and drainage improvements 75 

Gladstone Regional Council Provide passenger set-down facilities, various schools 27 
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North Queensland RRTG
RRTG Members

Townsville City Council

Burdekin Shire Council

Charters Towers Regional 
Council

Hinchinbrook Shire 
Council

TMR’s Northern District

RRTG Chair 
Councillor Mark Molachino 
Townsville City Council 

Councillor Trevor Roberts  
Infrastructure Committee 
Chair, Townsville City 
Council  
(Chair until March 2016)

RRTG Technical Committee 
Chair 
Brendan Quabba 
Executive Manager - 
Engineering Services, 
Townsville City Council

Technical Coordinator 
Nicole Sargent  
RRTG Coordinator, 
Townsville City Council

TOWNSVILLE

Home Hill

Ingham

Charters Towers

Ayr

Ravenswood

Clare

Pentland

Mingela

Dalbeg

Millaroo

Ewan

Greenvale

Belyando Crossing
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 3,361 

Burdekin 504 

Brown Road, Road and culvert works 197 

Shirbourne Road, Widen and upgrade existing pavement 140 

Mountainview Road, Bitumen widening 98 

Alva Beach Road, Coutts Park carpark and dual use path 65 

Allen Road, Reconstruct sections 3 

Upper Haughton Road, Pavement reconstruction 2 

Charters Towers 840 

Blackjack Road (Mosman Street - Flinders Highway) 349 

Running River Bridge upgrade, Ewan Paluma Road 333 

Apron Works, Charters Towers Airport 95 

Millchester Road, York Street, Undertake safety improvements 58 

Gill Street (Church Street to Boundary Street to Railway, 2 stages) 5 

Hinchinbrook 504 

Wallaman Falls Road, Widen and seal 293 

Mount Fox Road, Pavement improvement 96 

Mount Gardiner Road, Sealing works 80 

Hawkins Creek Road, Culvert rehabilitation 35 

Townsville 1,513 

Liberty Drive (Rosevelt Loop - Graham Avenue) 1,432 

Barrett Road, Bus stop upgrade 51 

Hervey’s Range Developmental Road, Bus stop upgrade 30 
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North West Queensland RRTG
RRTG Members

Burke Shire Council

Carpentaria Shire Council

Cloncurry Shire Council

Doomadgee Aboriginal Shire 
Council

Flinders Shire Council

Kowanyama Aboriginal Shire 
Council

McKinlay Shire Council

Mornington Shire Council 
(observer)

Mount Isa City Council

Richmond Shire Council

TMR’s North West District

RRTG Chair 
Councillor John Wharton AM 
Mayor, Richmond Shire 
Council

RRTG Technical Committee 
Chair 
Chris Rohan  
Works Manager, Burke Shire 
Council

Technical Coordinator 
Gerard Read  
GWR Civil Engineering 
Management
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 5,001 

Burke 400 

Doomadgee Road West Seal to 2 lane standard 400 

Carpentaria 900 

Burketown Road - New sealed 2 lane standard 500 

Burketown Road Install floodway crossing 400 

Cloncurry 1,000 

Sedan Dip Road - Construct new sealed 2 lane 650 

Widen and seal access to Airport, Sir Hudson Fysh Drive 350 

Doomadgee 250 

Doomadgee Road - Install floodways 250 

Flinders 893 

Old Richmond Road - TIDS 485 

Praire - Muttaburra Road - Widen and seal 204 

Prairie - Muttaburra Road - TIDS 90 

Dutton Downs Road - Rehabilitate approaches 66 

Install new drainage structures on various roads 31 

White Mountain Road - TIDS 18 

McKinlay 600 

Gravel resheeting Taldora Road 250 

Gilliat Road - Construct sealed 2 lane standard 200 

Gravel resheeting Punchbowl Road 150 
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Mount Isa 425 

Gunpowder Road - Install floodway 274 

Duchess Road (Mount Isa) Resheeting TIDS 81 

Sunset Drive Pavement rehabilitation 60 

Riversleigh Road - Install floodways 10 

Richmond 533 

Richmond - Croydon Road - Resheeting, reformation and 2 coat seal 308 

Richmond - Croydon Road - Construct concrete causeway 155 

North West RRTG Secretariat Administration 70 

State network (RRTG funded) 468 

Mount Isa 16 

Install guardrail Thomson Road intersection 16 

Richmond 452 

Fraser Creek - Construct to sealed standard - Ch 84.94-88.33km 452 

RRTG ATSI 537 

Doomadgee 197 

Woologang West Road, Doomadgee - Seal 197 

Kowanyama 340 

Kowanyama - Dunbar Road Safety improvements 340 
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Northern SEQ RRTG
RRTG Members

Moreton Bay Regional Council

Noosa Shire Council

Somerset Regional Council

Sunshine Coast Council

TMR’s North Coast District

RRTG Chair 
Councillor Dan Hall, 
Somerset Regional Council

RRTG Technical Committee 
Chair 
Andrew Johnson, Works 
Engineer, 
Somerset Regional Council

Technical Coordinator 
Warren Paulger,  
Consultant Engineer
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 3,713 

Moreton Bay 1,329 

Road improvements, widening, signals and pathways - South Pine Road, Everton Hills 672 

Old North Road - South Pine Road to Kremzow Road intersection 654 

Capability funding 3 

Noosa 531 

Munna Point Bridge rehabilitation 449 

Weyba Road and Reef Street intersection/roundabout and safety improvements 54 

Noosaville State School - Finney Court 10 

Capability funding 10 

Tewantin State School - George Street / Moorindil Street intersection 5 

Tewantin State School - Werin Street 2 

Sunshine Beach State Primary School - Bicentennial Drive 0 

Somerset 596 

Intersection upgrade at Patrick Estate Road (may comprise roundabout) 350 

Construct 2 x 3.5km turning lanes at intersection of Schultz Rd/Lehmanns Rd 140 

Lowood - Minden Road 58.30 - 60.50km - Construct escape lane 81 

Harlin State School - improvements to drop off areas (or zones) 10 

Tarampa State School Bus setdown improvements, Manthey Road 10 

Capability funding 5 

Sunshine Coast 1,258 

Seal gravel section from existing bitumen seal to west for approximately 2.1km 418 

Roys Road - Sealed Road Network 325 

Currimundi State School - Buderim Street 199 

Glenview Road - Sealed Road network 163 

Upgrade to 4 lanes from Maroochydore Rd to Plaza Pde over 2 years 149 

Capability funding 4 
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Outback RRTG
RRTG Members

Barcaldine Regional Council

Barcoo Shire Council

Blackall-Tambo Regional Council

Boulia Shire Council

Diamantina Shire Council

Longreach Regional Council

Winton Shire Council

TMR’s Central West District

RRTG Chair 
Councillor Butch Lenton  
Mayor, Winton Shire Council

RRTG Technical Committee Chair 
Jason Ricks 
Engineering Services, Barcaldine 
Regional Council

Technical Coordinator 
Alvin Feeney 
Engineer, George Bourne & Associates 
Consulting Engineers

Longreach Barcaldine
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 2,640 

Barcaldine 726 

2015-16 - Tumbar Road - Widen and seal project 375 

2015-16 - Eastmere Road - Rehabilitate pavement 137 

2015-16 - Jericho - Aramac Road - Widen and seal 100 

2015-16 - Narbethong Road 87 

2015-16 - Sword Street, Muttaburra - Construct school access footpath 10 

2015-16 - Porters Street, Aramac - Construct school access footpath 10 

2015-16 - School signage improvements at various locations across Barcaldine Regional Council 6 

Barcoo 124 

2015-16 - Upgrade Floodway on Yaraka - Retreat Road 124 

Blackall-Tambo 663 

2015-16 Pave and seal on Blackall - Emmet Road 427 

2015-16 - Gravel resheeting, Langlo Road 100 

Gravel resheeting, East West Road 100 

Ravensbourne Road, Blackall - Construct bitumen inverts 36 

Boulia 454 

2015-16 - Boulia - Tobermorey Road, 104 - 112km, Gravel resheeting 374 

2015-16 - Herbert Street, Boulia - Construct footpath from Boulia Roadhouse to Caravan Park 50 

2016-17 - Herbert Street Footpath rehabilitation 30 
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Diamantina 30 

2016-17 - Stage 2 of Birdsville Streetscape, Adelaide Street 30 

Longreach 200 

2015-16 - Rehab of Morella - Silsoe Road 200 

Winton 442 

Install minor culvert/s on Age of Dinosaur Road 292 

2015-16 - Pave and seal on Age of Dinosaur Road 150 

State network (RRTG funded) 3,236 

Barcoo 460 

2015-16 - Jundah - Quilpie Road - Pave and seal 0.68 - 5.68km 350 

2015-16 - Planning and design of various sections in Barcoo Shire 110 

Blackall-Tambo 287 

2015-16 - 2016-17 - Alpha Tambo Road - Pave and seal 249 

2016-17 - Pave and seal, Alpha - Tambo Road, 117.57 - 120.07km 38 

Diamantina 1,480 

Pave and seal, Betoota ByPass on Birdsville Developmental Road 924 

2015-16 - No.3 Bore gravel realignment (construction), Diamantina Developmental Road 357 

2015-16 - Birdsville Developmental Road - Pave and seal 145 

Pave and seal at Bloodwood on the Diamantina Developmental Road (Windorah - Bedouire) 53 

Longreach 786 

Pave and seal on Cramsie - Muttaburra Road 439 

Cramsie - Muttaburra Road - Pave and seal project on 5705 347 

Winton 224 

2015-16 - Kennedy Developmental Road - Widen and rehabilitate 224 
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Rockhampton RRTG
RRTG Members

Livingstone Shire Council

Rockhampton Regional Council

TMR’s Fitzroy District

RRTG Chair 
Councillor Graham Scott 
Deputy Mayor, Livingstone Shire 
Council 

Councillor Margaret Strelow 
Mayor, Rockhampton Regional 
Council (Chair until March 2016)

RRTG Technical Committee Chair 
Amal Meegahawattage 
Infrastructure Planning Engineer 
– Infrastructure Services,  
Livingstone Shire Council

Technical Coordinator 
Gerard Read  
GWR Civil Engineering 
Management
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 1,516 

Livingstone 739 

LSC Braithwaite Street, Reconstruct pavement (James Street to Adelaide Park Road) 739 

Rockhampton 777 

Dean - Rodboro Streets Intersection drainage improvements 315 

Malchi - Nine Mile Road, Construct new sealed 2 lane 200 

7.85-10.25 Stanwell - Waroula Road, Construct 2 lane sealed 200 

Capability and development 38 

Replace Floodways, Kabra Road 24 
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Scenic Valleys RRTG
RRTG Members

Ipswich City Council

Lockyer Valley Regional Council

Scenic Rim Regional Council

TMR’s South Coast District

TMR’s Metropolitan District

RRTG Chair 
Councillor Cheryl Bromage 
Chair – City Infrastructure  
Committee, Ipswich City Council 

RRTG Technical Committee Chair 
Mr Tony Dileo  
Infrastructure Planning Manager, Ipswich 
City Council  
(Current TC Chair)

Technical Coordinator 
Gerard Read  
GWR Civil EngineeringManagement 
(Current Tech Coordinator)

Graham Jordan  
Lemmah Consulting  
(Former Tech Coordinator)
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 2,171 

Ipswich 760 

Toongarra Road - Pavement rehabilitation between Mary Street and Beirne Street 585 

North Ipswich State School - Footpath on Pine Street between Fitzgibbon Street and Canning Street 121 

RRTG Capability Development 54 

Lockyer Valley 705 

Summerholme Road - Construct to seal standard 295 

Gehrke Road / Mountain Drive Intersection 150 

Mountain Road - Construct to seal standard 133 

Parking at Murphys Creek State School 93 

Install path at Murphys Creek State School 35 

Scenic Rim 705 

Christmas Creek Road - Foxley and Lamington Bridges 705 
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Southern RRTG
RRTG Members

Gold Coast City Council

Logan City Council

Redland City Council

TMR’s South Coast District 

TMR’s Metropolitan District

RRTG Chair 
(Current RRTG Chair) - vacant

RRTG Technical Committee Chair 
Matt Shrimpton   
Executive Coordinator Infrastructure 
Section, Transport and Traffic Branch 
City Infrastructure Directorate, City of 
Gold Coast (Current TC Chair)

Murray Erbs  
Group Manager City Infrastructure, 
Redland City Council 
(Former TC Chair)
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 2,690 

Gold Coast 941 

Christine Avenue and Scottsdale Drive Intersection Upgrade 874 

Gold Coast Capability Development for 2015/16 67 

Logan 874 

Teviot Road Stage 2 Pavement widening 722 

Loganlea Road Webb Road Intersection signalisation 153 

Redland 874 

Woodlands Drive, Thornlands/Sheldon - Resurface 550 

Northern Arterial Road, Ormiston - Resurface Sturgeon Street Roundabout to Wellington Street / 
Freet Street West Roundabout

134 

Sanctuary Drive, Mt Cotton State School - Indented parking, retaining wall 103 

Queen Street, Cleveland - Wellington Street to Haggup Street - Shared Path 35 

Sussex Street - Johnson Street and Vienna Road to Heffernan Road - Connecting Path, Alexandra 
Hills

29 

William Ross Park - Cleveland State School - Footpath to Island Street and Cleveland School 19 

Midjimberry Road, North Stradbroke Island - Street lighting for Pedestrian crossing - Safety issues 4 
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Southern Border RRTG
RRTG Members

Goondiwindi Regional Council

Southern Downs Regional 
Council

TMR’s Darling Downs District

RRTG Chair 
(Current RRTG Chair) - vacant

RRTG Technical Committee 
Chair 
Dion Jones  
Director Engineering, 
Goondiwindi Regional Council
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 2,197 

Goondiwindi 1,098 

Kildonan Road, Goondiwindi - Widen and seal 350 

Riverton Road, Texas - Extend seal 250 

Brook Street 125 

Yagaburne - Boondandilla - Culvert replacement 125 

Mount Carmal Road, Goondiwindi - Pavement rehab 79 

Marshall Street - Parking lanes 50 

Greenup Limevale Road, Inglewood - Flood rehab 40 

Various LRRS Roads - Rehabilitate pavement 35 

Various LRRS Roads - Apply asphalt resurfacing 24 

Nicholas Street, Inglewood - Culvert 20 

Southern Downs 1,099 

Inverramsay Road, Goomburra 15/16 550 

Eukey Road - Widen/Rehabilitate (Stage 2) 550 
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South West RRTG
RRTG Members

Balonne Shire Council

Bulloo Shire Council

Maranoa Regional Council

Murweh Shire Council

Paroo Shire Council

Quilpie Shire Council

TMR’s South West District

RRTG Chair 
Councillor Stuart Mackenzie  
Quilpie Shire Council  

Councillor Ree Price  
Maranoa Regional Council  
(Chair until March 2016)

RRTG Technical Committee Chair 
Kym Downey 
Manager, Infrastructure Planning 
and Design, Maranoa Regional 
Council

Technical Coordinator 
Gary Cook  
Brandon & Associates
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 5,668 

Balonne 600 

Wanganui Lane Reconstruction and bitumen seal 0-8.2km 600 

Bulloo 500 

Innaminka Road, 41.34 - 52.27km 500 

Maranoa 2,079 

Westgrove Road Pave and seal 40.8 - 48.30km 761 

Orallo Road Gravel re-sheet 62.5 - 73.5km 368 

Widen and seal shoulders on Maranoa Road 16.2 - 23.44km 332 

Maranoa Road, 11.55 - 16.20km 250 

Teelba Road, Sections: 5.6 - 27.7km 225 

Roma - Southern Road, 44.80 - 54.70km 143 

Murweh 853 

Biddenham Road, Treatment to prevent loss of base material 44.42 - 51.04km 349 

Adavale, Bollon, Killarney, Mt Tabor and Nebine Road 277 

Charleville - Bollon Road, 45.3 - 50km 228 
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Paroo 745 

Eulo-Toompine Road, Shoulder reconstruction, drainage work and culvert widening 16.45 - 
46.38km

215 

Jobs Gate Road Reseal and shoulder grading 0 - 70km 200 

Eulo Toompine Widen drainage structures and replace culvert 27.53 - 46.934km 150 

Bundaleer South Plains Road 12.10 - 19.10 km 150 

Yowah Opal Fields Road Reseal 0.80 - 24.80 km 30 

Quilpie 891 

Kyabra Road 65.2 - 84.60km 706 

Develop technical capability 96 

Kyabra Road, 0 - 12.30km 89 

State network (RRTG funded) 978 

Bulloo 437 

Bulloo Developmental Road RRTG funded 368 

Quilpie - Thargomindah Road RRTG funded 69 

Paroo 241 

Hungerford Road Rehabilitation of gravel re-sheet RRTG funded 241 

Quilpie 300 

Quilpie - Adavale Road Sealing road RRTG funded 33.25 - 84.62km 300 
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Western Downs RRTG
RRTG Members

Western Downs Regional Council

TMR’s Darling Downs District

RRTG Chair 
Councillor Andrew Smith  
Western Downs Regional Council

RRTG Technical Committee Chair 
Graham Cook  
General Manager of Infrastructure 
Services, Western Downs Regional 
Council Dalby

Chinchilla

Miles

Bell

Jandowae

Wandoan

Tara

Kogan

Warra

Dulacca

Condamine

Auburn

Moonie

Westmar

Glenmorgan

\\imapsfile\jobs\jobs\CORPORATE PRODUCTS\RRTG Report Maps\2016\RRTG Map\Western Downs\Western Downs RRTG 2016.mxd  July 2016

Western Downs RRTG

0 25
Km

³

Legend
Local Government Local Roads of Regional Significance

Transport and Main Roads Local Roads of Regional Significance

Other state-controlled roads and franchised motorways

2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 2,630 

Western Downs 2,630 

Chinchilla - Kogan Road Rehab (0km to 6km) 500 

Burra Burri Road (Chinchilla - Wondai Road - V Bells Road), Widening 330 

Branch Creek Road (Thrupps Road - Wilds Road) 280 

Glenhope Road, Rehabilitate pavement 280 

Nathan Road, 4.00 - 8.00km, Rehabilitation and widen 280 

Dalby - Nungil Road Rehab 265 

Eileen Street (Roche-Condamine) Reconstruct pavement 245 

Jimbour Station Road 236 

Yulabilla Road Widen and seal 214 
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Whitsunday RRTG
RRTG Members

Mackay Regional Council

Whitsunday Regional Council

TMR’s Mackay/Whitsunday 
District

RRTG Chair 
Councillor Andrew Willcox  
Mayor, Whitsunday Regional 
Council 

Councillor Jennifer Whitney 
Mayor, Whitsunday Regional 
Council  
(Chair until March 2016)

RRTG Technical Committee Chair 
Jason Devitt  
Director (Engineering and 
Commercial Infrastructure), 
Mackay Regional Council

Technical Coordinator 
Graeme Hawes 
Manager Technical Services, 
Mackay Regional Council
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 1,803 

Mackay 1,102 

Malcomson Street / Greenfields Blvd Intersection upgrade 591 

Bedford Road / Oak Street Intersection upgrade 196 

Boundary Road and Milton Street Improve intersection 168 

Malcomson Street / Charles Hodge Avenue Intersection upgrade 128 

Whitsunday RRTG program development 19 

Whitsunday 701 

Strathmore Road (0.50 - 2.00km) 421 

Bowen Loop Road (Herbert Street) 280 
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Wide Bay Burnett RRTG
RRTG Members

Bundaberg Regional Council

Fraser Coast Regional Council

Gympie Regional Council

North Burnett Regional Council

South Burnett Regional Council

TMR’s Wide Bay/Burnett District

RRTG Chair 
Councillor Mick Curran 
Mayor, Gympie Regional Council 

Councillor Mal Forman 
Mayor, Bundaberg Regional Council  
(Chair until March 2016)

RRTG Technical Committee Chair 
Warren Paulger  
Consulting Engineer
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2015-16 TIDS Projects by Sub-program Year to Date 
Expenditure ($’000)

Roads and Transport Alliance TIDS 5,903 

Bundaberg 1,424 

Hughes Road (Watsons - Windermere) 737 

Woongarra Scenic Drive and Causeway Road Roundabout:  Upgrade from 3 leg to 4 leg 262 

Construct Intersection: Kay McDuff Drive - Ring Road 150 

Morgan - Broadhurst Intersection upgrade 65 

Bartholdt Drive: Widen and seal shoulders 60 

Norville School: Concrete pathway Branyan Street - Maynard Road 35 

Kolan River Bridge on Monduran Road 29 

Shalom College: Pathway / Cycleway 23 

Bundaberg South State School: Pathway / Cycleway 21 

Bundaberg State High School: Pathway / Cycleway 18 

East School: Extension to pathway 13 

Bourbong Street Widening 11 

Avoca School:  Kerb ramp and pedestrian crossing 3 

Progress Report 2015-16 60



Fraser Coast 986 

Main Street, Kawungan (3.56 - 3.72km) Lower Crest 487 

Maaroom Road, Widen/overlay/seal 269 

RRTG Secretariat 84 

Urangan State High School:  New pedestrian lights 70 

Maryborough Central State School: Construct new footpath 21 

Hervey Bay State High and Pialba State Primary School: Reconstruction of footpath 21 

Kawungan State School: Construct new footpath 12 

Urangan State High School: Construct new footpath 11 

Pallas Street (1.2 - 1.6km):  Reseal 10 

Gympie 1,354 

Bayside Road, Tin Can Bay (0.19 - 1.60km) Widen and overlay 542 

Anderleigh Road 285 

Cedar Pocket Road 220 

Gympie Footpaths - various locations 101 

Grevillea Avenue widening 70 

Ramsey Road widening - Woolgar Road intersection 60 

Moy Pocket Road (5.90 - 6.60km): Widen and overlay 24 

Gympie Special School - Upgrade set down area 21 

TAFE Trade Centre:  Cartwright Road - Bus and ped upgrades 10 

Tin Can Bay State School:  Concrete Pathway 9 

Kandanga Creek Road (3.40 - 3.44km): Replace bridge and approaches 8 

Jones Hill State School - Upgrade to pedestrian crossing 4 

North Burnett 1,328 

Gayndah - Mundubbera Road: Ch 10.45 - 13.575, Widen pavement 357 

Swindon Road: 11.38 - 12.93km 246 

Mount Steadman Road: Ch 7.55 - 9.5km 236 

Hawkwood Road - Pigott Road 136 

Hawkwood - Piggott Road:  Construct to new unsealed standard 99 

Cannindah Road: Ch 3.0 - 4.1km, Construct to new unsealed lane standard 85 

Glencoe Road: Ch 91.23 - 91.83km 79 

Glencoe Road: Ch 87.03 - 87.33km 34 

Glencoe Road: Ch 79.03 - 95.03km 30 

Boondooma Road 23 

Hawkwood - Piggott Road: Widen and Seal 3 

South Burnett 811 

Gayndah - Hivesville Road 359 

Blackbutt - Crows Nest Road (0.80 - 5.20km): Widen and seal 187 

Weens Road - Construct bridge and approaches 130 

Tingoora State School: Passenger set down facilities 70 

Murgon State School - Construction of carpark 65 
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Glossary, Roads and Transport 
Alliance terminology
Assets: the physical components of a road system or 
network. An asset is considered worthy of separate 
identification if it delivers services or benefits to the 
community of sufficient current or future value to warrant 
control and management on an individual basis. Typical 
road related assets include sections of road, sections 
of pavement, individual bridges, culverts, sets of traffic 
signals, signs, road furniture and road reserves. 

Asset management: measuring, monitoring, evaluating, 
modelling and managing road and other transport 
infrastructure asset performance.

Asset management system: the system generally 
includes an asset inventory, a form of condition 
recording system, a maintenance management system 
and a pavement management system.

Capability Agreement and Action Plan: developed by 
each Regional Roads and Transport Group (RRTG) to set 
out the RRTG’s strategy to build and maintain the overall 
capability within their group.

Local Roads of Regional Significance (LRRS): a network 
of lower order state-controlled roads (generally district 
roads with some exceptions) and higher order local 
government roads (primary and secondary roads) 
performing similar functions. To promote the improved 
planning, management and Investment Strategies on 
these roads, they have been identified as a unique 
network of LRRS. RRTGs manage this road set under the 
Roads and Transport Alliance.

Program Development: a collective planning process 
that encompasses investment strategy development, 
project prioritisation, works program delivery and road 
safety risk management to assist with the effective 
management of the transport network.

Regional Roads and Transport Groups (RRTGs): the 
primary decision making bodies of the Alliance. RRTGs 
and their Technical Committees operate under the 
authority of the Roads and Transport Alliance Board. 
RRTGs are based on existing relationships taking into 
consideration economic, social, environmental and 
geographic characteristics of a region, which serves to 
influence the planning and management of the regional 
roads and transport network including services.

Roads and Transport Alliance Board: comprises senior 
executive representatives from TMR and the LGAQ. The 
role of the Roads and Transport Alliance Board is to 
oversee the implementation and ongoing operations 
of the Alliance; review the strategic management of the 
Alliance by ensuring effective governance arrangements 
and relationship building; and ensure consistency of 
outputs across the state.

Roads and Transport Alliance Project Team (RTAPT): 
facilitates the implementation of the Roads and 
Transport Alliance strategies and provides day to day 
operational support to RRTGs.

State-wide Capability Development Fund (SCDF): an 
ongoing allocation funded by TMR and allocated by 
the Roads and Transport Alliance Board, for capability 
improvement projects that align to Roads and Transport 
Alliance priorities and are likely to have state-wide 
application or deliver benefit to more than one RRTG.

Technical Committee: a committee comprising local 
government and TMR technical staff from a region 
that provides advice and recommendations to their 
respective RRTG; develops and monitors delivery of the 
RRTG works program.

Technical Coordinator: facilitates RRTG and Technical 
Committee actions, decisions and outcomes. The 
Coordinator is the conduit for communication 
between stakeholders, conducts administrative and 
nonadministrative tasks and drives progress.

Transport Infrastructure Development Scheme (TIDS): 
State funding provided to Local Government for the 
development of transport-related infrastructure. Funding 
is generally provided on a matching basis (TMR/Local 
Government).
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