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Checklist CAC052M, Review of Contractor’s Inspection and Test Plan
Checklist – CAC053M
Milestones for Administrator
	Contractor
	
	Date
	
	Review No.
	

	Contract No.
	
	Project No.
	
	Project Name
	



Introduction
This checklist is designed to incorporate times for responses and actions in a contract.
Checklist
	Date of Acceptance of Tender
	

	Date for Possession of Site
	

	Date Contractor commenced work
	



	Clause
	Description
	Check
	No. days action by Contractor
	Date
	Date submitted by Contractor
	No. days action by Administrator
	Administrator date to advise by
	Date completed

	General Conditions of Contract (GCoC)

	33.3.2
	Interim Plans, to be submitted 10 Business days prior to the Contractor commencing work on‑site
	
	10 Business Days
	
	
	
	
	

	
	Interim Environmental Management Plan
	
	10 Business Days
	
	
	
	
	

	
	Interim Work Health and Safety Management Plan
	
	10 Business Days
	
	
	
	
	

	
	Interim Traffic Management Plan (where required)
	
	10 Business Days
	
	
	
	
	

	
	Interim Community Liaison Plan (where required)
	
	10 Business Days
	
	
	
	
	

	
	Severe Weather Management Full Plan
	
	10 Business Days
	
	
	
	
	

	33.3
	Contract Plans within 15 Business Days (or as stated in Item 35A of Annexure A of GCoC) after Acceptance of Tender – The Contract Plan shall include the following plans:
	
	15 Business Days
	
	
	
	
	

	
	Construction Program
	
	15 Business Days
	
	
	
	
	

	
	Quality Plan
	
	15 Business Days
	
	
	
	
	

	
	Environmental Management Plan
	
	15 Business Days
	
	
	
	
	

	
	Work Health and Safety Management Plan
	
	15 Business Days
	
	
	
	
	

	
	Traffic Management Plan (Where required)
	
	15 Business Days
	
	
	
	
	

	
	Community Liaison Plan (Where required)
	
	15 Business Days
	
	
	
	
	

	
	Severe Weather Management Plan (Where Required)
	
	15 Business Days
	
	
	
	
	

	
	Utility Relocation Management Plan (Where required)
	
	15 Business Days
	
	
	
	
	

	33.4
	Construction Program within 15 Business Days (or as stated in Item 36A of Annexure A of GcoC) after the Date of Acceptance of Tender
	
	15 Business Days
	
	
	
	
	

	30.3(d)
	Inspection and Test procedures 5 Business Days prior to carrying out work procedure
	
	5 Business Days
	
	
	
	
	

	Part 5 Clause Bank
	Mandatory Milestones applicable to this Contract are listed in Part 5 Clause Bank under Clause 8
	
	
	
	
	
	
	

	4.3(d)
	Administrator to issue minutes of Site Conference within 5 Business Days of the Conference / meeting
	
	5 Business Days
	
	
	5 Business Days
	
	

	4.3(b)
	Site Conferences to be held at intervals stated in Item 10A of Annexure A to GCoC
	
	1 month
	
	
	
	
	

	29.7
	Material Supplied by the Principal – Contractor to notify in writing of date and quantity of material at least 15 Business Days prior to material being required
	
	15 Business Days
	
	
	
	
	

	8.7
	Workshop drawings, to be submitted to the Administrator 15 Business Days or as otherwise specified before commencement of work
	
	15 Business Days
	
	
	
	
	

	33.2.1(c)
	Daily Reports – 11.00am on the following Business Day
	
	
	
	
	
	
	

	33.2.2(c)
	Weekly Reports – 12PM on Tuesday of the week following the period the report refers to
	
	
	
	
	
	
	

	27.7.4
	Disruption to the public – Contractor to consult affected property owners at least 5 Business Days prior to the disruption occurring
	
	5 Business Days
	
	
	
	
	

	27.8.1
	Project Signs – within 20 Business Days of Acceptance of Tender Contractor shall supply and erect project signs
	
	20 Business Days
	
	
	
	
	

	27.8.2
	Contractor's Advertising – To be removed within 10 Business Days after the Date of Practical Completion or as directed by the Administrator
	
	10 Business Days
	
	
	
	
	

	14.5.2(b)
	Contractor shall, prior to commencement of work on‑site, submit evidence to the Administrator that the approvals of the relevant Authorities have been obtained for the haulage of plant and materials over surface streets along nominated routes
	
	
	
	
	
	
	

	2.9 (a)
(Part 5 Clause Bank)
	Reporting – Contractor shall submit blasting details on a weekly basis
	
	
	
	
	
	
	

	8.6.4
	Contractors Designer – Deed of Covenant within 5 Business Days of the later of the Date of Acceptance of Tender; or
the date the Contractor’s Designer is engaged by the Contractor-complete and execute, and procure the Contractor's Designer's Deed of Covenant and deliver it to the Administrator.
	
	5 Business Days
	
	
	
	
	

	8.6.9
	Permission to use drawings and specifications of contractor's designed defined part – Administrator to give decision within 10 Business Days of submission
	
	
	
	
	10 Business Days
	
	

	Specifications and Annexures

	MRTS02 Provision for Traffic

	5.3
	Traffic Guidance Scheme shall be submitted by the Contractor to the Administrator for a direction as to its suitability, at least 14 days prior to the date of the proposed traffic rearrangement
	
	21 days
	
	
	
	
	

	MRTS04 General Earthworks

	7.2.1
	Clearing and Grubbing, minimum width required to construct the Works, plus an additional width of not more than the distance stated in Clause 1.1 of Annexure MRTS04.1 or three metres for earthworks or two metres beyond the plan limits of the bridge where not so stated; or the property boundaries, whichever is the lesser;
	
	
	
	
	
	
	

	MRTS11 Sprayed Bituminous Surfacing (Excluding Emulsion)

	5.2
	Contractor shall submit the documented procedures and the Inspection and Test Plan to the Administrator not less than 7 days prior to their proposed use
	
	7 days
	
	
	
	
	

	6.3.2
	Contractor shall submit the seal design Report to the Administrator at least 7 days prior to the commencement of bituminous spraying operations
	
	7 days
	
	
	
	
	

	MRTS24 Manufacture of Precast Concrete Culverts

	11.5
	Contractor shall supply the Administrator with application for substitution of reinforcement in large box culverts no less than 7 days prior to placement
	
	7 days
	
	
	
	
	

	MRTS51 Environmental Management

	7.5
	Contractor shall report monitoring results, analysis and any corrective actions to the Administrator on a monthly basis
	
	
	
	
	
	
	

	MRTS70 Concrete

	9.2
	Contractor shall nominate the special-class concrete mix to be used in the Works not less than four weeks prior to the commencement of concreting operations
	
	4 weeks
	
	
	
	
	

	13.1
	Contractor shall submit procedure for hot weather concreting at least two weeks prior to first concrete pour
	
	2 weeks
	
	
	
	
	

	15.1.1
	Trial mix – each trial mix is a Witness Point with a notice period of three days
	
	3 days
	
	
	
	
	

	15.3
	Contract shall supply to the Administrator detailed drawings of falsework at least four weeks prior to the commencement of erection
	
	4 weeks
	
	
	
	
	

	15.6.3
	Submit procedure for underwater concreting
	
	2 weeks
	
	
	
	
	

	MRTS74 Supply and Erection of Prestressed Concrete Deck and Kerb Units

	5.2.1.1
	Contractor shall submit its procedure for the handling, transport and storage of units not less than 14 days prior to commencement of any such activities
	
	14 days
	
	
	
	
	

	7.1
	Contractor shall submit its procedure for the erection of units not less than 21 days prior to commencement of such erection
	
	21 days
	
	
	
	
	

	MRTS75 Supply and Erection of Prestressed Concrete Girders

	5.2.1
	Contractor shall submit its procedure for the handling, transport and storage of girders to the Administrator not less than 14 days prior to commencement of any such activities
	
	14 days
	
	
	
	
	

	7.1
	Contractor shall submit its procedure for the erection of girders not less than 21 days prior to commencement of such erection
	
	21 days
	
	
	
	
	

	MRTS82 Bridge Deck Expansion Joints

	5.5
	Contractor shall submit design documentations to Administrator at least 14 days prior to fabrication of the joint
	
	14 days
	
	
	
	
	

	10.1
	The Contractor shall prepare documented procedures incorporating the supplier's installation requirements for all construction/installation processes.
Quality System Requirements and submitted to the Administrator at least 14 days before
commencement of the joint installation for approval by the administrator.
	
	14 days
	
	
	
	
	

	MRTS91 Conduits and Pits

	5.3
	A construction procedure for the installation of all conduits and pits shall be submitted to the Administrator at least 14 days prior to the commencement of installation
	
	14 days
	
	
	
	
	

	8.1
	Conduit runs and pit locations shall be set out and notice of such set out shall be provided to the Administrator at least 48 hours prior to the commencement of construction
	
	48 hours
	
	
	
	
	

	MRTS94 Road Lighting

	7.1
	Not less than 4 weeks prior to installation of luminaires and / or poles, the Contractor shall submit to the Administrator a road lighting design which complies with the requirements of the department’s Road Planning and Design Manual (RPDM) Volume 6 – Lighting
	
	4 weeks
	
	
	
	
	




	Reviewed by:
	
	
	

	
	Name
	
	Signature
	
	Date
	



Contract Administration System, Transport and Main Roads July 2023						6
image1.png
Good jobs
Department of Transport and Main Roads Q(_‘MWJ Better services

Great lifestyle

% Queensland
Government




