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Statement of Measures to Overcome Latent Conditions - Clause 12.2

	SL106
	
	




[Insert date]

	To:
	Administrator



	Dear [Mr/Sir/Miss/Ms, etc.]



	[Contract no.]

	[Road name]

	[Local government name]

	Statement of Measures to Overcome Latent Conditions



In response to your request of (1) [Insert], I advise as follows:
The Latent Condition(s) encountered is (2) [Insert].
This Latent Condition differs materially from the physical conditions which should reasonably have been expected in that (2) [Insert].
The additional work and resources estimated to be necessary to deal with this Latent Condition(s) are (2) [Insert].
An estimate of the time to deal with the Latent Condition(s) and any delay in reaching the Date for Practical Completion is (2) [Insert].
An estimate of cost of measures to deal with the Latent Condition(s) is (2) [Insert].

Yours sincerely



Contractor
	Insert date of Administrator’s request given under Clause 12.2
Complete as fully as possible. If Separable Portions apply, provide appropriate details
Note: 
SL105 has been submitted, the Administrator has the right to require certain information specified under Clause 12.2 (refer CAL01M). SL106 is a response to such request. SL107 should be submitted as soon as possible, if appropriate.
Clause 46 exempts Clause 12.3 from the requirement for a Contractor to give a prescribed notice under the Clause if a claim is to be made. SL107 is a suitable form of notice of claim.
Clause 35.5 also requires an extension of time to be applied for within 20 Business Days (see SL107).
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